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(1) 

FIELD HEARING ON DENVER REPLACEMENT 
MEDICAL CENTER 

FRIDAY, APRIL 24, 2015 

U.S. SENATE, 
COMMITTEE ON VETERANS’ AFFAIRS, 

Aurora, CO. 
The Committee met, pursuant to notice, at 1:32 p.m. in City 

Council Chambers, Aurora Municipal Center, 15151 E. Alameda 
Parkway, Hon. Johnny Isakson, Chairman of the Committee, pre-
siding. 

Present: Senators Isakson, Rounds, and Blumenthal. 
Also present: Senators Gardner and Bennet; and Representatives 

Coffman and Perlmutter. 

OPENING STATEMENT OF HON. JOHNNY ISAKSON, 
CHAIRMAN, U.S. SENATOR FROM GEORGIA 

Chairman ISAKSON. I call this meeting of the U.S. Senate Com-
mittee on Veterans’ Affairs to order. 

I want to, first of all, thank the city of Aurora and all the citizens 
of Colorado for their hospitality. We had a great visit today. I ap-
preciate being in your great State. I wish we could take your 
weather back to Washington, D.C. 

We are here today for two reasons. Michael Bennet from the U.S. 
Senate and Cory Gardner from the U.S. Senate issued an invita-
tion for us to come to Colorado almost immediately upon Senator 
Blumenthal and I being selected chairman and ranking member of 
the Veterans’ Affairs Committee. We have been very well versed by 
them and read everything we could read about the problems at the 
VA hospital in Denver, but we wanted to be here firsthand at their 
invitation. 

The second reason we are here is this. When I was chosen chair-
man, I told the Members of the Committee that we had no more 
solemn obligation to the veterans of the United States of America 
than to see to it that they got the benefits and the treatment they 
deserve. They risk their lives and limbs for us. We need to do no 
less than the same for them. 

I pledged, rather than sitting in Washington behind a dais, we 
would go to the cities and the towns and the places where the vet-
erans are and where the problems are, holding the VA accountable 
to see to it we deliver the very best possible service we could 
deliver. 

We have been to Wisconsin to look at the problem with the over- 
prescription of opiates. We have been to Arizona, looking at the 
problems that began with the Phoenix hospital where consults 
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were canceled, veterans lost appointments and veterans died. Now 
we are here today in Colorado to look at the problems with the cost 
overruns of 427 percent from its inception on the veterans’ hospital 
that is pending here in Aurora, CO. 

We are here to get the answers as to why we are where we are, 
what we need to do to get to where we need to be, and see to it 
we fulfill our promise to our veterans and this hospital is com-
pleted, but also that the VA and those people in the VA who need 
to be held accountable for getting us to where we are, are held ac-
countable. As chairman of the Committee, I pledge my complete 
support to the other members of the Senate and the House to do 
exactly that. 

The format of the meeting today is my brief opening statement, 
which you just heard. I will turn to Richard Blumenthal from Con-
necticut in 1 second as ranking member, and then we will go 
straight to our testimony from our first panel. Then after that, 
each Member of the Senate and the House members that are here 
today will be able to ask questions or make statements after the 
testimony of our first panel. Then we will go to our second panel, 
Sloan Gibson from the VA, later on. 

I now turn it over to Ranking Member Richard Blumenthal from 
the great State of Connecticut. 

STATEMENT OF HON. RICHARD BLUMENTHAL, RANKING 
MEMBER, U.S. SENATOR FROM CONNECTICUT 

Senator BLUMENTHAL. Thank you, Mr. Chairman, and thank you 
to the Colorado delegation, our colleagues, Senator Bennet and our 
good friend Senator Gardner, for being here and for inviting us. 

We are here at a really critical turning point in this project. The 
question is, will the Nation fulfill its commitment to our veterans, 
not only the veterans of Colorado and the Rocky Mountain States 
but of Connecticut and Georgia and all around the country? 

The debacle in Aurora—it is a financial and fiscal catastrophe— 
has to be addressed, and it must be addressed positively in finding 
a path forward, whatever the most practical alternatives are to 
funding completion of this project. Right now there is no clear path 
forward. 

There also has to be accountability. The public officials and pri-
vate-sector actors who bear blame must be held accountable. There 
must be some financial accountability and perhaps discipline. 

Part of our goal has to be imposing or finding a way to impose 
that accountability in a way that has not happened before. We 
thought there was going to be accountability after the cooking of 
books and delayed treatment times, but so far I am unconvinced 
there has been that accountability in that instance. I remain un-
convinced that there is a path forward here, that all the alter-
natives have been explored, and I want to see the quality of care, 
the caliber of health treatment that our veterans need and deserve. 
I also want it done without sacrificing care elsewhere in the 
country. 

The VA has submitted to us a proposal for how to deal with that 
funding. It means deferring or delaying indefinitely construction 
and maintenance elsewhere in the country, including Georgia, Con-
necticut, and South Dakota. In fact, in the vast majority of States 
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where our colleagues are going to be very reluctant to go back to 
their constituents and their veterans and say you must sacrifice. 

I think a path forward on funding has to be found. 
Thank you, Mr. Chairman. 
Chairman ISAKSON. Before I go to our panelists, I want to make 

sure to acknowledge the other members of the panel who are here 
and their role in this meeting. 

Senator Mike Rounds from the great State of South Dakota, 
thank you. 

He made a long trip to be here, and he is making a long trip 
home tonight. I appreciate him as a Committee Member and a good 
friend being here. 

Welcome Congressman Perlmutter. With a name like Isakson, 
you would think I could pronounce a name like that. 

Congressman Coffman, thank you for being here. 
Senator Gardner, and obviously Senator Bennet I recognized, 

and Senator Blumenthal I have recognized as well. I think that 
covers all of us. 

With that said, we have two of our three panelists who are here. 
One of our panelists, Mr. Robinson, had a family emergency and 
he will either be late or may not be able to attend. So, we are going 
to go immediately to Mr. Goldstein. He is the Director of Physical 
Infrastructure Issues at the Government Accountability Office in 
Washington, D.C. We appreciate your being here today. 

Next we will hear from Steve Rylant, President of the United 
Veterans Committee of Colorado. We are grateful that you are here 
today. 

Mr. Goldstein, we will start with you. Please try to hold your re-
marks to about 5 minutes, if you can. 

STATEMENT OF MARK GOLDSTEIN, DIRECTOR, PHYSICAL IN-
FRASTRUCTURE ISSUES, GOVERNMENT ACCOUNTABILITY 
OFFICE 

Mr. GOLDSTEIN. Thank you, Mr. Chairman, Ranking Member 
Blumenthal, and Members of the Committee. I am pleased to be 
here today to discuss information from GAO’s April 2013 report re-
garding the construction of new major Department of Veterans Af-
fairs medical facilities. That report examined VA’s actions to ad-
dress cost increases and schedule delays at four of its largest and 
most expensive major medical facility construction projects in Den-
ver, Orlando, New Orleans, and Las Vegas. 

At the time of our review, VA had 50 major medical facility 
projects underway, including new construction and renovation of 
existing medical facilities, at a cost of more than $12 billion. 

My statement today discusses VA construction management 
issues, specifically: one, the extent to which the cost, schedule, and 
scope for the four selected medical facility projects changed since 
this information was first submitted to VA’s authorizing commit-
tees and the reasons for these changes; two, actions VA has taken 
to improve its construction management practices; and three, VA’s 
response to recommendations in our report for the agency to fur-
ther improve its management of the costs, schedule, and scope of 
these projects. 
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This testimony is based on our April 2013 report. It is also based 
on our May 2013, April 2014, and January 2015 testimonies on this 
topic, as well as selected updates that we received from VA. These 
selected updates include information on the status of VA’s major 
medical center projects in Las Vegas, Orlando, New Orleans, and 
Denver. 

In April 2013, GAO found the cost substantially increased and 
schedules were delayed for VA’s largest medical facility construc-
tion projects. In comparison with initial estimates, the cost in-
creases for these four projects now range from 66 percent to 427 
percent, and delays range from 14 to 86 months. 

Since the 2013 report, some of the projects have experienced fur-
ther cost increases and delays because of design issues. For exam-
ple, as of April 2015, the cost for the Denver project increased by 
nearly $930 million, and the completion date for this project is un-
known. 

In its April 2013 report, GAO found that VA had taken some ac-
tions since 2012 to address problems managing major construction 
projects. Specifically, VA established a construction review council 
in April 2012 to oversee the Department’s development and execu-
tion of its real property programs. VA also took steps to implement 
a new project delivery method called Integrated Design and Con-
struction, which involves a construction contractor early in the de-
sign process to identify any potential problems early and speed the 
construction process. 

However, in Denver, the VA did not implement this method early 
enough to garner the full benefits of having a contractor early in 
the design phase. 

VA has taken actions to implement the recommendations in 
GAO’s April 2013 report. In that report, GAO identified systemic 
reasons that contributed to overall schedule delays and cost in-
creases at one or more of the four reviewed projects and rec-
ommended ways the VA could improve its management of the con-
struction of major medical facilities. 

In response, the VA has: one, issued guidance on assigning med-
ical equipment planners to major medical facility projects who will 
be responsible for matching the equipment needed for the facility 
in order to avoid late design changes leading to cost increases and 
delays; two, developed and disseminated procedures for commu-
nicating to contractors early to find roles and responsibilities of the 
VA officials who manage major medical facility projects to avoid 
confusion that can affect the relationship between VA and the con-
tractor; and three, it has issued a handbook for construction con-
tract modifications that includes milestones for completing proc-
essing of modifications based on their dollar value, and it has taken 
other actions to streamline the change order process to avoid 
project delays. 

While VA has implemented these recommendations, we do not 
have a good idea at this point in time of their impact and how ef-
fective they have been. Many of these are going to take time to 
show improvements, especially for ongoing construction projects, 
and depends on several issues, including the relationship between 
VA and its contractors. 
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Mr. Chairman, that concludes my opening remarks. I would be 
happy to respond to questions that you and the members have. 
Thank you. 

[The prepared statement of Mr. Goldstein follows:] 

PREPARED STATEMENT OF MARK L. GOLDSTEIN, DIRECTOR, PHYSICAL 
INFRASTRUCTURE ISSUES, U.S. GOVERNMENT ACCOUNTABILITY OFFICE 
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Chairman ISAKSON. Thank you very much, Mr. Goldstein. 
Mr. Rylant. 

STATEMENT OF STEVE RYLANT, PRESIDENT, UNITED 
VETERANS COMMITTEE OF COLORADO 

Mr. RYLANT. Thank you, Mr. Chairman and Members of the 
Committee, for the opportunity to testify on an issue that is so very 
important to the veterans of Colorado and the surrounding States. 

My name is Steve Rylant, and I am the President of the United 
Veterans Committee of Colorado, also known as UVC, a coalition 
of over 50 different veterans’ service organizations including the 
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Veterans of Foreign Wars, the American Legion, the Disabled 
American Veterans, the Paralyzed Veterans of America, and many 
others. Our organization works to support legislation on veterans 
on the Federal and State level that benefit veterans. 

The need for this replacement hospital goes back many years. I 
became closely involved in 2007 when VA Secretary Peak told us 
they had a new plan to lease 3 or 4 floors of the University of Colo-
rado Medical Center for around $300 million to replace the current 
facility. We told him that was not acceptable. The veterans deserve 
a standalone full service hospital and medical center. When Eric 
Shinseki became the VA Secretary in 2009, he agreed. 

We had a groundbreaking in August 2009. The VA accepted the 
bid from Kiewit-Turner in October 2010. The VA and Kiewit-Turn-
er spent a year negotiating a contract. The UVC told the VA that 
they needed to get a contact signed and start construction or we 
would bring our shovels on Veterans Day 2011 and start digging 
the hole for them. I have a pin that I wear that is a shovel with 
the letters BTDT, ‘‘Build The Damn Thing.’’ A week before Vet-
erans Day the VA and KT signed the contract and we had a cele-
bration. 

Construction began January 2012, two-and-a-half years after the 
groundbreaking. From that day on, we have been meeting with the 
VA, with Kiewit-Turner, and with the Colorado congressional dele-
gation. 

In July 2013, Kiewit-Turner filed a complaint in the U.S. Civil-
ian Board of Contract Appeals that the construction design that 
they had received from the VA could not be completed with the 
$600 million authorized by Congress and that it would take at least 
a billion dollars. 

In May 2014, Eric Shinseki resigned as Secretary of the VA and 
VA Secretary Robert McDonald and Deputy Secretary Sloan Gibson 
were confirmed. They had a big job ahead of them, as we well 
knew. 

This past December, the U.S. Board of Contract Appeals ruled in 
favor of Kiewit-Turner and found the VA in material breach of the 
contract. Since Kiewit-Turner no longer had a valid contract to 
build the facility, they shut down the project. When that happened, 
1,100 workers scrambled to find other projects to replace this one 
to keep their people employed. Another delay. 

Deputy Secretary of the VA Sloan Gibson came to Denver and 
met with the UVC and leadership of many of our member organiza-
tions and told us that Kiewit-Turner required three things to re-
start the project: the U.S. Army Corps of Engineers must take over 
administration of the project; that they be paid a sum of money 
that they had put into the project to keep it going; and that they 
needed a bridge contract on a cost reimbursable basis with the VA 
until the U.S. Army Corps of Engineers could negotiate and sign 
a contract. Deputy Secretary Gibson agreed, and KT started the 
project. 

The next delay. The subcontractors have not come back to the 
project because they no longer trust the VA and Kiewit-Turner to 
not shut down the project again. Only 700 of the original 1,100 
have come back, and this is causing new delays. They are waiting 
to see Congress pass authorization and appropriation bills so the 
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Corps can negotiate a completion contract with KT. When that 
happens, they will come back to the project. That is why it is so 
important to get this facility completed. 

There is a serious problem of backlog for veterans to get appoint-
ments with the VA doctors and clinicians. It is not a scheduling 
problem. The schedulers can only schedule appointments when 
there is a room available and a doctor available. Getting the med-
ical center completed will begin to solve the problem of shortage of 
patient and examination rooms. 

That is only half of the problem. One of the proposals we have 
heard is to finance the completion of the medical center by taking 
away all bonuses for 3 years until the medical center is completed. 
Because of government regulations, the VA cannot pay the doctors 
and nurses salaries that are competitive with the private sector. 
They make up the difference with bonuses. If you take away the 
bonuses of the doctors and nurses, we could have a mass exodus 
of doctors. When that happens, we have a much worse problem. 
The schedulers will have rooms to schedule, but no doctors to 
schedule. We cannot allow that to happen. 

In conclusion, this situation is not the fault of the veterans. The 
UVC unanimously approved a position 3 years ago, and it con-
tinues today. We do not take sides with the VA, or Kiewit-Turner, 
or Congress, or now the U.S. Army Corps of Engineers. We want 
the replacement Eastern Colorado health care system built. We 
want it built with quality. We want it built in the shortest time 
possible. We want it built by veterans. Like the shovel pin says 
that I wear, ‘‘BTDT,’’ build the damn thing. 

My written testimony has some more, and I am more than happy 
to discuss anything you would like me to. Thank you for the oppor-
tunity to testify, and I am available for any questions you may 
have. 

[The prepared statement of Mr. Rylant follows:] 

PREPARED STATEMENT OF STEVE RYLANT, PRESIDENT, UNITED VETERANS COMMITTEE 
OF COLORADO 

My name is Steve Rylant and I am the President of the United Veterans Com-
mittee of Colorado, a coalition of over 50 Veterans Service Organizations including 
the Veterans of Foreign Wars, The American Legion, The Disabled American Vet-
erans, The Paralyzed Veterans of America and many others. Our organization works 
to support, testify and help get legislation passed on the Federal Level, and the 
State Level, that benefit veterans. 

The need for this replacement VA Regional Medical Center goes back many years. 
I first became involved in 2007 when VA Secretary James Peak told us they had 
a new plan to lease 3 or 4 floors of the University of Colorado Medical Center for 
around 300 Million Dollars to replace the current facility. We strongly told him that 
would not be acceptable. The veterans deserve a stand alone full service Hospital 
and medical center. 

When Eric Shinseki became the VA Secretary in 2009, he agreed. We had a 
ground breaking in August 2009. The VA put out a call for bids, accepted the bid 
from Kiewit Turner in October 2010. The VA and Kiewit Turner spent a year negoti-
ating a contract. The UVC and its members told the VA that they needed to get 
a contact signed and start construction or we would bring our shovels on Veterans 
Day 2011, and start digging the hole for them. I have a pin that I wear that is a 
shovel with the letters BTDT. Build The Damn Thing! A week before that Veterans 
Day the VA and KT signed the contract and we had a celebration Construction 
began January 2012, Two and a half Years after the ground breaking! From that 
day on we have kept a close eye on what has been going on, meeting with the VA, 
with Kiewit Turner, and with the Colorado Congressional Delegation. 
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There have been many other delays since that time as a result of the VA not ap-
proving change orders in a timely manner and subcontractors not getting paid for 
the work they had been completed for 4 to 6 months after the change order work 
was finished. 

July 2013 Kiewit Turner filed a complain in the United States Civilian Board of 
Contract Appeals that the construction design that they had received from the VA 
could not be completed with the 600 Million authorized by Congress and that it 
would take at least a billion dollars. 

A hearing by the House Committee on Veterans Affairs was conducted in Denver 
in April 2014 and Glenn Hagstrom, then Chief of Acquisition and Construction, tes-
tified that the VA did not need any additional funding from Congress and that they 
would win the litigation and KT would have to build the VA Medical Facility with 
the 600 Million already authorized. That was ridiculous! 

In May 2014 Eric Shinseki resigned as Secretary of the VA and subsequently VA 
Secretary Robert McDonald and Deputy Secretary Sloan Gibson were confirmed. 
They had a Big Job ahead of them, as we will knew. 

This past December, the United States Civilian Board of Contract Appeals ruled 
in favor of Kiewit Turner and found the VA in material breach of the contract. Since 
Kiewit Turner no longer had a valid contract to build the facility, they shut down 
the Project. When that happened, just weeks before Christmas, the subcontractors 
with about 1,100 workers on the project had to scramble to find other projects to 
replace this one to keep their people employed. Another delay 

Deputy Secretary of the VA Sloan Gibson, within a week of the decision, came 
to Denver and met with the UVC and leadership of many of our members, and told 
us that Kiewit Turner required three things to restart the project. The US Army 
Corp of Engineers must take over administration of the Project, that they be paid 
a sum of money that KT put into the project to keep it going, and that they needed 
a bridge contract on a cost reimbursable basis with the VA until the US Army Corp 
of Engineers could negotiate and sign a construction completion contract. Deputy 
Secretary Gibson told us that he was going to agree to all of those requirements 
the next day in a meeting with Kiewit Turner, which he did. 

Kiewit Turner restarted the project and started working to get the subcontractors 
back to work on the construction. 

Then the next delay, The subcontractors have not come back to the Project be-
cause they no longer trust the VA and Kiewit Turner to not shut down the project. 
only 700 of the original 1,100 have come back to the project, and this is causing 
new delays. They are waiting to see Congress pass Authorization and Appropriation 
bills so the Corp can negotiate a completion contract with Kiewit Turner before they 
will come back to the project. 

So to your two questions in the letter inviting me to testify on behalf of Colorado’s 
Veterans. There is a serious problem of back log for veterans to get appointments 
with the VA Doctors and Clinicians. It is not a scheduling problem. The schedulers 
can only schedule appointments when there is a room available and a doctor avail-
able. Getting the Medical Center completed will begin to solve the problem of short-
age of patient and examination rooms. The completion of the facility will solve the 
first part of the equation. 

But that is only half of the problem. One of the ways we have heard suggested 
to finance the completion of the Medical Center was to take away all bonuses for 
three years until the Medical Center is completed. Because of government regula-
tions, the VA cannot pay the doctors and nurses salaries that are competitive with 
the private sector. They make up the difference with bonuses. If you take away the 
bonuses of the Doctors and Nurses, we could have a mass exodus of highly qualified 
and professional people. If that happens, then the problem of access will be worse! 
The schedulers will have rooms to schedule, but no doctors to schedule to examine 
the veterans in those nice new rooms. We can not allow that to happen. 

The delays have obviously negatively impacted the veterans that need access to 
VA Health care with wait times that are totally unacceptable, and the Deputy Sec-
retary has publicly acknowledged that it is unacceptable. 

Prior to my retirement in 2008 I was a project manager for General Electric. 
What I have seen here is alarming because of that experience, but not surprising. 
I have some thoughts on future projects and how to control the costs and delivery 
times and would be happy to discuss them with you. 

In conclusion, this situation is not the fault of the Veterans, The United Veterans 
Committee of Colorado unanimously approved a position three years ago, and it con-
tinues today. We do not take sides with the VA, or Kiewit Turner, or Congress, or 
now the US Army Corp of Engineers. We want the replacement Eastern Colorado 
Regional Medical Center Built! We want it built with Quality! We want it built in 
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the shortest time possible! And we want it built by Veterans. Like the shovel pin 
says, BTDT, Build The Damn Thing. 

Thank you for the opportunity to testify and I am available for any questions you 
may have. 

Chairman ISAKSON. Thank you very much, Mr. Rylant. 
Mr. Robinson, please come forward. We understand you had an 

emergency, and we are sorry. I hope everything is OK. We appre-
ciate you making it here quickly, and we would love to hear your 
testimony within 5 minutes. 

STATEMENT OF WILLIAM ‘‘ROBBY’’ ROBINSON, CHAIRMAN, 
COLORADO BOARD OF VETERANS AFFAIRS 

Mr. ROBINSON. My apologies, Mr. Chairman, and I appreciate the 
opportunity to be here. 

I am William ‘‘Robby’’ Robinson, and I am the serving Chairman 
of the Colorado Board of Veterans Affairs, which is a seven-mem-
ber board appointed by the Governor to advise and assist the De-
partment of Military and Veterans Affairs, the Governor, and the 
General Assembly on issues affecting veterans. 

I would like to note that there are several past members of the 
board here in our presence today. 

The board monitors key issues among the State’s veterans, and 
I can tell you that the concern over the progress on the medical 
center remains among the top four issues, which also includes 
claims and appeals processing, homelessness, and access to care 
from our many rural communities. 

We have been monitoring as a board the progress on a new med-
ical center since 1999, virtually since the inception of the whole 
idea. It was obvious that a new facility was required, and we were 
pleased that the Department of Veterans Affairs recognized the re-
quirement and began searching for places to build a new medical 
center. 

I think it is a bit ironic that we are sitting here in Aurora this 
month of 2015, which was originally about the time the facility was 
supposed to be opened. We know, of course, that it is only about 
halfway finished right now. 

The Board of Veterans Affairs has monitored the construction 
process and the interaction of veterans’ representatives with the 
VA and Kiewit-Turner in nearly all aspects of the design and con-
struction. The delays have disappointed the veterans who worked 
hard to bring it to reality. I think more importantly, the delays 
have led to continued reliance on the old facility which, by its very 
size and age, limits access to timely appointments and procedures, 
as well as patient care. That impacts veterans all over Colorado 
and many in adjacent States that are and will be served by the 
Denver VA medical facility. 

We are very concerned about the challenges facing the VA as 
they try to complete the new medical center. We hope that all the 
parties involved can work together productively and cooperatively 
to complete the project expeditiously. 

The Colorado Board of Veterans Affairs stands ready to assist in 
any way we can. Thank you, Mr. Chairman. 

[The prepared statement of Mr. Robinson follows:] 

VerDate Mar 15 2010 21:55 Jun 21, 2016 Jkt 000000 PO 00000 Frm 00027 Fmt 6633 Sfmt 6601 Z:\114TH COMPLETED HEARINGS, MTGS\94462.TXT PAULIN



24 

PREPARED STATEMENT OF WILLIAM ‘‘ROBBY’’ ROBINSON, CHAIRMAN, 
COLORADO BOARD OF VETERANS AFFAIRS 

The Board of Veterans Affairs is a seven member board appointed by the Gov-
ernor to advise and assist the Department of Military and Veterans Affairs, the 
Governor, and the General Assembly on issues affecting veterans. I would note that 
several past members of the Board are also here today. 

We have been monitoring progress on a new veterans’ medical center since 1999. 
It was obvious that a new facility was required and we were pleased that the De-
partment of Veterans Affairs recognized the requirement and began searching for 
places to build a new medical center. It is ironic that we sit here in Aurora today 
discussing construction of the facility when originally it was supposed to be opened 
about now. The Board of Veterans Affairs has monitored the construction process 
and the interaction of veterans’ representatives with the VA and Kiewit-Turner in 
nearly all aspects of the design and construction. The delays have disappointed the 
veterans who worked hard to bring it to reality. More importantly, the delays have 
led to continued reliance on the old facility which by its very size and age limits 
access to timely appointments and procedures as well as patient care. That impacts 
veterans all over Colorado and many in adjacent states that are and will be served 
by the Denver VA. 

We are very concerned about the challenges facing the VA as they try to complete 
the new medical center. We hope that all parties involved can work together produc-
tively and cooperatively to complete the project expeditiously. 

The Board of Veterans Affairs stands ready to assist in any way that we can. 

Chairman ISAKSON. Thank you, Mr. Robinson. Thank you for 
your testimony, and thank you for your service to the people of Col-
orado and to the country. 

What we are going to do is each Member is going to ask a ques-
tion, and time permitting we will have a second round of questions 
as well. I will ask the first one. 

Mr. Rylant, when you responded to the question about paying for 
the overruns at the VA hospital here in Denver by docking the pay 
of some of the employees in the Veterans Administration, your re-
sponse was that it is already hard to hire people for the VA be-
cause of what is paid in their salary schedule, and if we had dis-
cipline in the VA by lowering the pay of anybody, that they might 
not come to work. Is that right? 

Mr. RYLANT. That is my understanding. I have talked to several 
VA doctors here, and I believe that the doctors and nurses and all 
the people in the VA hospital really are interested in helping vet-
erans. They seem to be more dedicated to veterans than civilian 
hospitals are to civilian patients. 

But there comes a point, the civilian hospitals can offer a lot 
more money to those doctors than the VA can. If I am wrong, some-
body please tell me that. It is my understanding that they make 
up the difference to keep them there through bonuses, and also the 
opportunities for research, which is why the research facility at 
this health center is so important, because that helps bring doctors 
and nurses into the system. 

Chairman ISAKSON. I am going to cut you off because we are 
going to try to keep things moving. 

Mr. RYLANT. OK. 
Chairman ISAKSON. I think your point is well taken and you are 

right, but I want to make a point here. When you talk to the VA 
about discipline within the VA in terms of accountability for work 
that is done that is not done well or poorly—and I am not talking 
about nurses and doctors, I am talking about construction super-
intendents and people building buildings—you are oftentimes told, 
oh, we cannot fire anybody. If we fire somebody, we cannot get any-
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body to come to work for us for fear of being fired. Therefore, you 
have an agency that is incestuous in terms of less than peak per-
formance. 

So, while I agree about nurses, doctors, and physicians and ac-
countability and how you would be very careful in taking their 
bonus away, I think there is got to be some system, an improved 
system of accountability in the administration of the VA, to hold 
people who are responsible for jobs taking place. 

When Mr. Goldstein testified a minute ago that there are $12 bil-
lion in projects under construction at VA, $4 billion of that $12 bil-
lion is in New Orleans, Las Vegas, Denver, and Orlando. Those 
projects, between the three or four of them, are 66 percent, 147 
percent, 427 percent, and 80 percent in cost overruns. There is a 
consistent failure of the VA to be able to manage its money in con-
struction or manage projects without them running over. 

So, I just want to make the point that while your point may be 
well taken on those delivering the services—the physicians and the 
doctors and the nurses—somebody has got to be in charge, and 
somebody who is in charge has got to be held accountable for re-
sponsibilities that they take in construction management and cost 
of construction projects. 

Mr. RYLANT. May I briefly respond? 
Chairman ISAKSON. Briefly. 
Mr. RYLANT. We are in complete agreement. Veterans are also 

citizens and taxpayers, and we do not want our money wasted, ab-
solutely. If you have selected to have bonuses taken away from the 
senior management that have done the mismanaging and so forth, 
we are in complete agreement with that. We just would not want 
it to be across-the-board wipeout of bonuses that would hurt people 
at the lower levels that were not responsible for the things that 
happened. We completely agree with you. 

Chairman ISAKSON. Thank you for your testimony. 
Senator Blumenthal. 
Senator BLUMENTHAL. Thanks, Mr. Chairman. 
Thank you to Mr. Rylant and Mr. Robinson for your service to 

our Nation, and thank you for being here today. 
Thank you, Mr. Goldstein, for the work that you have done over 

the years in holding agencies of the Federal Government account-
able. 

In this instance, I find your report, even though it is somewhat 
dated, to be absolutely staggering when it talks about some of the 
numbers the Chairman has mentioned. The sheer fact that there 
have been cost overruns in VA construction projects of $2.4 billion, 
and they are still counting, is unacceptable. I guess my question is, 
should the VA be out of the construction business? 

It is not easy to construct a complex and costly building of this 
type. People spend their whole lives figuring out how to do it, and 
maybe the Corps of Engineers should be empowered to do the VA’s 
construction management since that is its business and it has a 
longstanding and distinguished record in this area. Would tax-
payers not be better served? That is my question. 

Mr. GOLDSTEIN. Senator, of the 50 projects that we looked at, in 
addition to these four, we found that roughly half of them had cost 
increases or schedule increases. In the appendices to the report 
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that you mentioned, for all 50 of the projects, half of them had cost 
increases, half of them had schedule increases. 

So clearly there is a problem at VA that goes, frankly, beyond 
Denver and beyond the four major projects. It goes to the entire 
construction program. 

Whether you decide that VA should continue constructing hos-
pitals is really a policy question not well suited for the GAO. How-
ever, I would say that regardless of whether you allow VA to do 
it or the Army Corps, if you do decide to have VA do it, obviously 
capacity has to be instilled into the agency, into the Department 
to be able to do it. If you look at the record—and I have spent some 
time now looking at what happened there—three things come to 
mind throughout: a lack of planning, a lack of communication, and 
a lack of oversight. Those three things are critical to whoever is 
going to manage these programs. 

I am not sure it is a silver bullet to just take it away from VA. 
It may be something you need to do in the short term in order to 
get this job done. I understand that. But capacity would be the crit-
ical—— 

Senator BLUMENTHAL. But your testimony and your reports and 
your work indicates deep-seated institutional failings. 

Mr. GOLDSTEIN. Absolutely. 
Senator BLUMENTHAL. We cannot take down the construction 

shelves that have been built in Aurora for the hospital facility 
there. We cannot just start all over again. But, we can start over 
with the VA and adopt a different system so as to avoid these kind 
of systemic failings. They are systematic failings in the VA’s con-
struction history. They may do some things very well, but construc-
tion, apparently, is not one of them. Thank you. 

Mr. GOLDSTEIN. Yes, sir. 
Chairman ISAKSON. Senator Mike Rounds of South Dakota. 
Senator ROUNDS. Thank you, Mr. Chairman. 
Gentlemen, thank you for your service to our country. 
Mr. Goldstein, I want to go specifically to this project in par-

ticular. I have had the opportunity to review your report, and 
sometimes we try to oversimplify; you did not. You went through 
this pretty specifically. What I was trying to do, then, was turn 
around and put it back into something that we can share as far as 
what the basic challenges are here. 

I appreciate the way you have laid out the three specific broad 
categories in which you saw failings. In this particular case it 
would appear—and I would just like it if you think I am on the 
right track or not—it would appear that the original estimate was 
never correct to begin with in terms of what the cost would be. Sec-
ond of all, the late change over to the integrated design construc-
tion approach late in the game harmed rather than helped the 
process. Finally, there appeared to be literally no effective and effi-
cient change order process that could efficiently get those changes 
necessary in a project this size in for approval and back out again 
so our contractors could get paid on a timely basis. 

Am I on the right track? 
Mr. GOLDSTEIN. You are right on all three counts, Senator. Yes, 

sir. 
Senator ROUNDS. Thank you, sir. 

VerDate Mar 15 2010 21:55 Jun 21, 2016 Jkt 000000 PO 00000 Frm 00030 Fmt 6633 Sfmt 6601 Z:\114TH COMPLETED HEARINGS, MTGS\94462.TXT PAULIN



27 

Thank you, Mr. Chairman. 
Chairman ISAKSON. Thank you, Senator Rounds. 
Senator Bennet. 

STATEMENT OF HON. MICHAEL F. BENNET, 
U.S. SENATOR FROM COLORADO 

Senator BENNET. Thank you, Mr. Chairman. 
I know that we have to decide whether we are going to give an 

opening statement or ask a question. So I would ask that my open-
ing statement be included in the record. 

Chairman ISAKSON. Without objection. 
Senator BENNET. Thank you, Mr. Chairman. 
[The prepared statement of Sen. Bennet follows:] 

PREPARED STATEMENT OF HON. MICHAEL F. BENNET, U.S. SENATOR FROM COLORADO 

Chairman Isakson and Ranking Member Blumenthal, thank you for your atten-
tion to this important project. 

And, thank you for traveling to Denver to see and hear first-hand what its com-
pletion means for our veterans in Colorado and across the Rocky Mountain region. 

Now that you’ve seen the structure and heard from our veterans here in Colorado, 
I’m sure you understand why our delegation has been so outraged and frustrated 
by this process, and also why we’re adamant that this hospital is completed. 

There is no other option. 
Bottom line: those most hurt by the VA’s negligence and mismanagement are our 

veterans and our taxpayers who have lost faith in the VA to complete this project. 
In the words of Steve Rylant and the UVC—‘‘BTDT’’—Build The Damn Thing. 
There is also much work to be done to ensure that the mistakes that were made 

on the Denver replacement facility never happen again—especially since lessons 
learned from previous VA construction projects were not applied to this project. 

That must change. 
We owe that to our veterans and to the taxpayers. 
The story of this Denver replacement facility should have been about the govern-

ment improving the delivery of care to our veterans, instead of how feckless and 
shortsighted it can be. 

The delegation here today looks forward to working with our colleagues in Con-
gress and our partners in the Rocky Mountain region to do just that. 

Chairman, we will work with you, our veterans and the other Members of the 
Committee to find a solution that completes the hospital so veterans can access the 
care they have been promised. 

Thank you. 

Senator BENNET. I would also ask to put in the record a letter 
that was sent August 9, 2013, to the Inspector General of the Vet-
erans Affairs Commission from Bernie Rogoff, the Commissioner of 
Veterans Affairs for the city of Aurora. 

Chairman ISAKSON. Without objection. 
[The information referred to follows:] 
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LETTER FROM BERNIE ROGOFF, COMMISSIONER, VETERANS AFFAIRS, CITY OF AURORA 
SUBMITTED BY HON. MICHAEL F. BENNET, U.S. SENATOR FROM COLORADO 
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Senator BENNET. He has still not received an answer to that let-
ter. I hope the fact that it is now in the record means he will re-
ceive an answer to that letter. 

I want to thank you both, Mr. Chairman and the Ranking Mem-
ber from Connecticut. Senator Gardner and I are well aware of the 
importance you attach to the oversight of the VA hospital, but your 
willingness to hold this hearing in Colorado—it is very unusual not 
to have it in Washington—is a real demonstration and testament 
to your seriousness, and it honors Colorado’s veterans and the vet-
erans of the Rocky Mountain West. On their behalf, I want to 
thank you very much for being here. 

I would also like to thank the veterans that are here today be-
cause we wanted to hold this hearing here so you could be here. 
And in that spirit I guess I would start by asking Mr. Rylant and 
Mr. Robinson, if they would like to comment, what the state and 
condition of the VA hospital is that our veterans are using right 
now in Colorado. In other words, why do we need this new vet-
erans’ hospital, and what efforts did your organizations take and 
have you taken to alert the VA to the challenges that have been 
occurring out at the Aurora site? 

Mr. Rylant, why do not we start with you? 
Mr. RYLANT. In reference to the need, the doctors and nurses 

and—— 
Senator BENNET. I am sorry to interrupt, but also include in the 

need access to care by the rural veterans as well. 
Mr. RYLANT. OK. The doctors and nurses and staff at the present 

medical facility work hard with what they have, but it is an an-
cient hospital. It has been built on. I mean, the times that I have 
had to go there and find a room, I go through halls trying to figure 
out where I am supposed to go. 

One specific instance. A good friend of mine—and if I said his 
name, I am sure you would know who I was talking about—has de-
veloped cancer as a result of Agent Orange exposure in Vietnam. 
The hospitals work very hard to help him, and he tells me that 
they are doing a great job of taking care of him as quickly as they 
possibly can. 

But, he had an appointment to have an MRI, and the day of his 
appointment when he went, they had a shortage of people to do 
that. There were four veterans in wheelchairs waiting in the hall-
way to get into the MRI room. That is just not acceptable. If you 
went to a civilian hospital and saw that, heads would roll. 

So, we need the new hospital and medical facility to take care 
of people, the veterans who have sacrificed so much, to take care 
of them in a dignified manner. Also, in this hospital we are going 
to have spinal injury facilities. I believe it is 30 spinal injury beds, 
which we have needed for a long time. If somebody has got a spinal 
injury, they have got to go to San Diego or other places. 

A friend of mine right now is in San Diego getting a spinal injury 
problem taken care of that he has had for years and years and 
years. He would not have to go to San Diego if this hospital was 
built. He would be able to stay here with his family and get it 
taken care of. Those are just a couple of personal examples. 

Prior to my retiring in 2008, I was a project manager for General 
Electric. Kiewit-Turner, when they started construction, they start-
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ed having briefings for the UVC to let us know what is going on. 
As I learned about the change order process and the design-to-build 
process, as a project manager, I guess I was not surprised but I 
was horrified. 

When I was a project manager, we had a specific design to build. 
I knew exactly what we had to build. We also had a specific date 
that we had to complete it on, and if we did not complete it on that 
date, we had late delivery penalties. If we delivered early, we had 
early bonuses. 

The change order process that I worked with, we first gave a 
written proposal of scope, cost, and any delay in time that would 
cost the project, and we did not do anything until we had a signed 
document from the customer that he agreed to the scope, he agreed 
to the price he would pay, and he agreed to the change in the deliv-
ery date. 

What I saw in the process here, Kiewit-Turner would propose a 
change and the VA would say, OK, go ahead and do the change 
and we will decide how much we are going to pay you. That is 
crazy. I do not know how I would have functioned as a project man-
ager. There was never a specific date. It just kept floating out 
there, and there was no accountability to KT of when they had to 
have it built. I think they have been working hard to get it done 
because they need to minimize their costs. But the moving target 
of an end date has been horrible. 

I have been attending meetings with their activation committee 
that has to buy equipment to put in there, and they have got to 
schedule delivery of that equipment. If they buy it too early, it is 
going to be out of warranty before it ever gets used. The activation 
committee has had horrible problems trying to plan their part of 
it because they do not know when it is going to be built, and we 
do not know when it is going to be built. 

Does that kind of answer your question? 
Senator BENNET. It more than kind of answers my question. 
Chairman ISAKSON. I will inject there two things. One is on the 

spinal cord injury. We have a distinguished Vietnam veteran who 
is in the audience today who has already consulted with me before 
the meeting about the need to pay attention to the needs of vet-
erans with disabilities in the planning process of our facilities, and 
we are going to do that, I promise you. 

Mr. Robinson, you might have a comment? Please try to keep 
your answers a little bit more brief, if you can. 

Mr. ROBINSON. I will echo from personal experience much of 
what he said, but not as chairman of the board. We work for the 
Governor, and this is fundamentally a Federal issue. We stand 
ready to assist in any way we can. 

My personal experience at the VA has resulted in the fact that 
I do not go to the VA anymore, for several reasons. They are too 
antiquated. They are too small, which leads to, in orthopedics for 
instance, waiting 2–3 months in specialty care to get an appoint-
ment; that is after you go through your primary care physician. It 
took me 7 months to have a simple scoping of my ankle done. 

I have had several procedures there. I look around and I say I 
have access to other care. I have TRICARE. Now I have Medicare 
and TRICARE for life. I am not going to jam up their system over 
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there by being one more person who has access to outside health 
care who has to go to the VA and wait so long but, more impor-
tantly, give the access to other veterans who do not have anything 
but the VA. 

That facility and the limited ORs and the limited exam rooms 
really creates a burden on the veterans. Where does the State come 
in to play a role? Well, this board administers about a $1 million 
grant program that goes to veterans, provided by the taxpayers of 
Colorado through the tobacco fund settlement, but also another $1 
million we provided. You would be amazed at how much of that 
money goes for transport of rural veterans into the hospital system 
here, and how much of it goes for homelessness and the other 
projects we mentioned. Part of that is because the Denver VA just 
cannot handle all the medical issues and the appointments and 
what-not, nor the transportation requirements. 

So, that is what the State has done to kind of fill some of the 
gaps. 

Chairman ISAKSON. Senator Gardner? 

STATEMENT OF HON. CORY GARDNER, 
U.S. SENATOR FROM COLORADO 

Senator GARDNER. Thank you, Mr. Chairman, and to Senator 
Blumenthal and Senator Rounds from the Veterans’ Affairs Com-
mittee, thank you for coming to Denver today to be a part of this, 
to see the work that has taken place and to see the work that 
needs to be done. 

Believe it or not, it does look a lot more like 50 percent com-
pleted than the last time they told us it was 50 percent completed. 

I had the opportunity to travel to Afghanistan and the Middle 
East 2 weeks ago. I met with a young 19-year-old soldier from 
Brighton, CO, and all the way from Colorado to Afghanistan we 
talked about what was happening with the veterans’ hospital, the 
VA hospital here in Colorado. The last thing a 19-year-old soldier 
ought to be worrying about while he is on the frontlines is what 
is happening with his care on the home front. 

Mr. Goldstein, we have seen the report here that you have laid 
out before us. We know there are ongoing conversations that you 
are having with the Veterans Administration. What concerns you? 
What surprises are there? What things are you looking out for as 
we try to solidify an agreement on what is now a $1.73 billion 
project? 

Mr. GOLDSTEIN. I think, Senator, that we would continue to be 
concerned about the overall management of the project and the re-
lationship between the Army Corps and VA to ensure that lines of 
communication and oversight and accountability between those two 
organizations as they go forward are effective. At the end of the 
day, this is still a VA project. VA is still accountable for the results. 
I would hate to see accountability for this project be dissipated by 
yet a new arrangement that VA uses in order to achieve its results. 

That is something that I would be most concerned about right 
now, is making sure that that process works and that people who 
are going to do this are still held accountable for it, if you all decide 
to go down that road. 

Senator GARDNER. Thank you, Mr. Chairman. 
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Chairman ISAKSON. Let me just comment. You can rest assured 
that this Committee and the U.S. Senate is going to see to it that 
that does not happen. I mean, this testimony, the visit today, your 
testimony and all that we have learned, it is absolutely incumbent, 
no excuses, that we are going to get the project done, get it done 
right, and hold the VA accountable. I do not care what kind of con-
tractual arrangement they make with anybody. It is their baby, it 
is their responsibility, and we are going to hold them accountable 
for it, you can count on that. 

Let us see. Congressman Perlmutter? I almost got it right. 

STATEMENT OF HON. ED PERLMUTTER, 
U.S. REPRESENTATIVE FROM COLORADO’S 7TH DISTRICTn 

Mr. PERLMUTTER. You got it right, Mr. Chairman. Thank you, 
and thanks to the panel for allowing us to participate in this, and 
thanks to the city of Aurora for sharing their municipal chambers. 

As you heard from Mr. Robinson, we are now on our third ad-
ministration: the Clinton Administration, the Bush Administration, 
and the Obama Administration. We have been through at least 
seven secretaries. At least six senators have dealt with this, start-
ing with Senator Ben Campbell, Senator Wayne Allard, Senator 
Ken Salazar, Senator Mark Udall, and the two senators from Colo-
rado sitting here today. I think we are on the fifth Member of Con-
gress that is had some level of participation in this, and it is some-
thing that we have all wanted to see built. It should have been a 
reward to our veterans. Instead we have all been embarrassed by 
how this has proceeded. But even being embarrassed, all of us still 
have resolve to get this done and to provide the services to our vet-
erans. 

You mentioned Arty Guerro over there. Arty was one of the driv-
ing forces, along with many of the other vets in this chamber today, 
to get this done, because we have not had a spinal cord unit of any 
kind for ages and ages. 

I would like to say to Mr. Goldstein, if you go back to 1999, you 
probably would see 1,000 percent increase in cost of this thing. We 
need to keep moving. These delays certainly do not help. 

In your study, did you figure out how much is cost overruns due 
to increases in prices from when we did the original groundbreak-
ing in 2009? Was that part of your study at all? 

Mr. GOLDSTEIN. We looked generally at the cost increases and 
schedule delays overall. We did not break it down into the specific 
reasons beyond that and attribute cost to individual pieces of it, sir. 

Mr. PERLMUTTER. Did you—— 
Mr. GOLDSTEIN. That would be more like an audit. 
Mr. PERLMUTTER. Did your office look at the initial contract that 

was drawn up between the general contractor and the VA for the 
initial construction at the original price of about $600 million? Did 
you analyze that at all? 

Mr. GOLDSTEIN. I do not know if we analyzed it or not, sir. I 
would have to go back and look. 

Mr. PERLMUTTER. Obviously, this is something that has been on 
the drawing board, and I would just want one little thing. Sec-
retary Gibson came out in June of last year. We all met at the old 
facility. All of us—Senator Gardner, Representative Coffman, Sen-
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ator Bennet and I, and a number of others—got on an elevator over 
there, and it immediately dropped a foot, and we had to climb out 
of the elevator to then walk up steps, which was no problem. My 
point being the hospital serves, but it is undergone benign neglect 
since at least 1999. 

Chairman ISAKSON. Congressman Coffman. 

STATEMENT OF HON. MIKE COFFMAN, U.S. REPRESENTATIVE 
FROM COLORADO’S 6TH DISTRICT 

Mr. COFFMAN. Thank you, Mr. Chairman. Thank you so much for 
coming out to the State of Colorado, and your colleagues, our coun-
terparts in the U.S. Senate. We deeply appreciate you being here. 

As a combat veteran and as a taxpayer, I could not be more of-
fended by what has occurred by the leadership of the Veterans Ad-
ministration on building this project, that our veterans in this re-
gion have earned the right to state-of-the-art health care that they 
are not receiving because of construction delays and out-of-control 
costs on this hospital. 

The core function of VA is the delivery of health care and bene-
fits. They are clearly not a construction entity. 

Mr. Goldstein, you in your report, I will tell you what amazes 
me, that Senator Bennet, Congressman Perlmutter, and Senator 
Gardner and myself had repeated meetings with the VA after this 
report was issued in April 2013. I have been on the Veterans Com-
mittee since January 2013, and before I even got on the Veterans 
Committee, the House Veterans Committee of the Congress of the 
United States requested this study to be done by the GAO. It said 
that this hospital was hundreds of millions of dollars over budget 
and knew it was behind schedule in 2013. That is your analysis. 
Yet we had meeting after meeting with the VA where, quite frank-
ly, we were lied to. We were lied to again and again and again. 

My question to you is that even before this report, the GAO, 
probably for the last three decades, had been looking at VA con-
struction and had been sounding the alarm about problems in 
terms of cost overruns and schedule delays, and I wonder if you 
could comment on that. 

Mr. GOLDSTEIN. We have issued a number of reports over the 
years to get to that very issue of delays, cost increases, and prob-
lems in the management of the VA construction program. That is 
correct. 

Mr. COFFMAN. I believe in your report, and when I put forward 
legislation in 2013, passed in 2014 after this report came out, be-
cause one thing you referenced in this report, although you did not 
make it a specific recommendation because I think you said that 
was a positive question, was that the Army Corps of Engineers has 
built similar projects for the Department of Defense, and I think 
you also referenced—I am trying to remember the name of the 
Army Corps of Engineers counterpart for the U.S. Navy. 

Mr. GOLDSTEIN. The Naval Engineering Command. 
Mr. COFFMAN. Right, that both these organizations have built 

similar projects for the Department of Defense on schedule, on 
budget. In the four projects that you mentioned here that were on-
going at the time, the four major construction projects, again each 
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hundreds of millions of dollars over budget and years behind sched-
ule, I wonder if you could comment on that. 

Mr. GOLDSTEIN. They were, sir. They were over budget and had 
multiple delays for a number of reasons. The principal reason for 
all of them included incomplete designs, change order processing 
delays, construction and approval delays, cost of material increases, 
and risk-based pricing. Because of the processes and the manage-
ment of VA, the subcontractors and contractors were bidding up 
and asking for prices because they knew there would be problems 
associated with the program. All of those factors led to the delays 
and to the cost increases generally in all those projects. Some were 
specific, of course, to Denver or Orlando and the like. Yet, those 
overall problems were in each one of the projects we looked at. 

Mr. COFFMAN. I firmly believe that the VA has to focus on its 
core mission, and its core mission is delivering health care benefits 
and delivering claims processing and other benefits to the men and 
women who have served this country in uniform, and I think we 
have got to get this hospital built. There is no question about that. 
But in that process, this cost has got to come out of VA’s hide. In 
part, that is going to be bonus money. 

There is got to be an outside investigation. VA cannot be en-
trusted to do their own investigation. 

Third, they must be stripped of their management construction 
authority on major construction projects going forward. 

With that, Mr. Chairman, I yield back. 
Chairman ISAKSON. Thank you very much. 
While we switch to the second panel, let me thank Mr. Goldstein, 

Mr. Rylant, and Mr. Robinson for your sacrifice, your time, and 
your service to the country. 

As Sloan Gibson and Mr. Caldwell are making their way forward 
I want to ask Mr. Perlmutter to do me a favor. 

Arty Guerro, Vietnam decorated veteran, lost the use of your legs 
from Vietnam—is that correct?—48 years ago. 

Mr. GUERRO. Forty-eight years ago. Yes, sir. 
Chairman ISAKSON. We are contemporaries, you and I. We are of 

the same vintage and the same age. I want you to know I had a 
coin struck when I became chairman of the Committee that has got 
an acronym on it, ‘‘IDWIC.’’ That stands for ‘‘I Do What I Can.’’ 
That is the way a guy named Second Lieutenant Noah Harris used 
to email me from the battlefront in Iraq when he would send me 
updates on how he was doing, right up until the day before he died, 
which was the last email I got. 

I want Congressman Perlmutter to present this medal to you, 
Arty, as a token of our appreciation, from the Senate Veterans’ Af-
fairs Committee, for all your work and sacrifice, and for rep-
resenting all that veterans have done for the United States of 
America. [Applause.] 

Chairman ISAKSON. It does not get any better than that. 
Thank you very much, Arty. 
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1 Office of Management and Budget, Supplement to Circular No. A–11: Capital Programming 
Guide (Washington, DC: July 2012). GAO, Executive Guide: Leading Practices in Capital Deci-
sion-Making, GAO/AIMD–99–32 (Washington, DC: December 1998). GAO, Federal Courthouses: 
Recommended Construction Projects Should Be Evaluated under New Capital Planning Process, 
GAO–13–263 (Washington, DC: April 2013) 

RESPONSE TO POSTHEARING QUESTION SUBMITTED BY HON. RICHARD BLUMENTHAL 
TO MARK GOLDSTEIN, DIRECTOR, PHYSICAL INFRASTRUCTURE ISSUES, GOVERNMENT 
ACCOUNTABILITY OFFICE 

Question 1. GAO’s written testimony mentions VA’s use of a Construction Review 
Council to assume oversight and accountability roles relative to VA’s real property 
programs. In the April 15, 2015 House Committee on Veterans Affairs hearing on 
VA construction, Deputy Secretary Gibson testified that the Council had not met 
since he was sworn in, and he believed that it ‘‘diffuses responsibility.’’ Do other 
Agencies have bodies that play a role similar to the Construction Review Council, 
and are there best practices in this area? 

Response. We have not done work regarding whether other agencies have a coun-
cil of high level officials, such as VA’s Construction Review Council, that serves as 
the single point of oversight and performance accountability for the planning, budg-
eting, execution, and delivery of property capital-asset program. However, we have 
identified leading practices for performing these functions based on OMB and GAO 
guidance.1 For example, before choosing to purchase or construct a capital asset, 
agencies should carefully consider a wide range of alternatives. In addition, agencies 
should establish and follow a formal process for senior management to review and 
approve proposed capital assets. Further, after a construction project is imple-
mented an evaluation team, composed of individuals not directly involved in a 
project should determine how accurately the project meets the objectives, expected 
benefits, and the strategic goals of the agency and indicate the extent to which the 
agency’s decisionmaking processes are sustaining or improving the success rate of 
capital investments. 

Chairman ISAKSON. On our second panel we will hear first from 
the Hon. Sloan Gibson, Deputy Secretary of the U.S. Department 
of Veterans Affairs, and then from Lloyd C. Caldwell, the Director 
of Military Programs, U.S. Army Corps of Engineers. 

I believe, Mr. Gibson, you are accompanied by Stella Fiotes. Is 
that right? Is that the right pronunciation? 

Mr. GIBSON. That is right. Yes, sir. 
Chairman ISAKSON. I have been messing up ‘‘Perlmutter’’ all day 

long, so I wanted to get that right. 
And Dennis Milsten. 
Deputy Secretary, the floor is yours for no more than 5 minutes. 

STATEMENT OF HON. SLOAN D. GIBSON, DEPUTY SECRETARY, 
U.S. DEPARTMENT OF VETERANS AFFAIRS; ACCOMPANIED 
BY STELLA FIOTES, EXECUTIVE DIRECTOR, OFFICE OF CON-
STRUCTION AND MANAGEMENT FACILITIES; AND DENNIS 
MILSTEN, DIRECTOR OF OPERATIONS, OFFICE OF CON-
STRUCTION AND MANAGEMENT FACILITIES 

Mr. GIBSON. Yes, sir. The current situation is totally—— 
Chairman ISAKSON. Make sure your mic is on. 
Mr. GIBSON. There is no switch here. I am relying on somebody 

else to switch it on. 
Chairman ISAKSON. You are OK. 
Mr. GIBSON. The current situation is totally unacceptable. The 

VA made mistakes on this project. I apologize again. This must not 
happen another time, not on my watch or in the longer-term future 
at VA. 
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Our priorities are to finish the project, make the best use of re-
sources, and put in place sound construction management proc-
esses to ensure it never happens again. 

That means embracing lessons learned. It means taking mean-
ingful corrective actions. Some of the improvements are already in 
place: requiring major medical construction projects to achieve at 
least 35 percent design prior to establishing cost estimates or 
schedules, or requesting funds; implementing a rigorous require-
ments control process; institutionalizing a project review board, 
similar to that used by the Corps of Engineers’ district offices; con-
ducting pre-construction reviews of major construction projects; a 
private construction management firm evaluates design and engi-
neering factors; and integrating medical equipment planners into 
construction project teams from concept through activation. 

In addition to these measures already in place, the Corps of En-
gineers is conducting a broader examination of the VA’s largest 
construction projects, and we expect that report next month. 

An independent third-party organization is also conducting a 
comprehensive assessment of VA’s entire construction program as 
part of the Choice Act legislation and will report their findings to 
Congress by September of this year. We will use the findings of the 
Corps’ report and the independent third-party assessment to fur-
ther strengthen VA’s construction management practices. In the fu-
ture, VA believes the Corps should be designated as construction 
agent for our largest medical facility projects. 

The Denver project has a long history. Let me briefly cover two 
major decision points that I believe led us to where we are today. 

In 2009, we hired an architect-engineer joint venture to complete 
a design with an estimated cost of $583 million. VA’s acquisition 
strategy for the project was to complete 100 percent design and 
then solicit proposals to build. VA, in a misguided effort to get 
work under way, changed strategies to a contract mechanism 
known as integrated design and construct, the idea being to bring 
the contractor on board early to participate in the design. 

In August 2010, VA entered into contract with Kiewit-Turner to 
perform design constructability and cost reviews, with an option to 
award facility construction. KT maintained that the project could 
not be built for the established cost. Under pressure to move the 
project forward, VA and the contractor executed an option to con-
struct the project in November 2011. This option committed VA to 
deliver a design that could be built for $583 million. 

These two watershed events, the selection of the IDC contract 
form and VA’s commitment to deliver a design that could be built 
for less than $600 million, were both critically flawed. VA’s legal 
interpretation of these two agreements, and our ensuing litigation 
strategy, also compounded these errors. 

In July 2013, KT filed a complaint with the Civilian Board of 
Contract Appeals, and in December VA was found in breach of the 
contract for failure to provide a design that met the contract price. 
I would be remiss in my testimony if I did not take particular note 
of the commitment that Kiewit-Turner has to this project and the 
quality of work that KT and their subcontractors have completed 
over the life of the project. I think the fact that Peter Davoren 
has—who are both sitting here today present at this hearing is an 
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indication of their commitment to this project and their desire to 
see veterans being served at this facility. 

That brings us to where we are today. After analysis by the 
Corps of Engineers, we informed Congress that the total estimated 
cost of the facility will be $1.73 billion, which includes the Corps’ 
estimate of $700 million to complete construction. The total would 
require an authorization increase of $930 million and additional 
funding of $830 million. 

After consulting with our partners, reviewing the status of the 
project, considering cost, risk, scope and scale, and time required, 
we believe the best option for veterans and for taxpayers is to con-
tract with KT to complete the project, leveraging the 100 percent 
design, KT’s knowledge of the project, presence on the site, and ex-
isting subcontractor relationships. 

Now we must work with this Committee and others to secure 
funding. We have proposed funding the cost by using a portion of 
the $5 billion provided for minor construction and non-recurring 
maintenance in the Choice Act, and we look forward to discussing 
that proposal and other options with the Committee. 

We know that accountability is also central to ensuring that VA 
never repeats the mistakes that led to these delays and cost over-
runs. As stated earlier, I believe two critical decisions led to the 
current situation, decisions made in 2010 and 2011. None of the 
people who were in positions of responsibility for the project during 
this critical time are still in these positions. In fact, only one still 
remains at VA. 

Our administrative investigation board is still under way, and I 
have also asked our IG to conduct a formal investigation of all as-
pects of the Denver project. I will continue to pursue accountability 
actions wherever evidence supports it. 

All that said, when completed, the Denver facility will be a tre-
mendous resource for veterans and their family members in East-
ern Colorado and throughout the Rocky Mountain area, an excep-
tional Level 1A facility. 

Thank you, Mr. Chairman. We look forward to answering your 
questions. 

[The prepared statement of Mr. Gibson follows:] 

PREPARED STATEMENT OF HON. SLOAN D. GIBSON, DEPUTY SECRETARY, 
U.S. DEPARTMENT OF VETERANS AFFAIRS 

Good morning, Mr. Chairman and Members of the Committee. Thank you for the 
opportunity to update the Committee on the status of the construction of the re-
placement medical center in Denver. I am accompanied today by Ms. Stella Fiotes, 
Executive Director, and Mr. Dennis Milsten, Director of Operations, of the VA Office 
of Construction and Facilities Management. 

The Department’s main priority regarding the Denver project is to complete the 
facility without further delay, and to do that while delivering the best possible value 
to taxpayers given the difficult circumstances. Our commitment to completing this 
project, which is intended to serve over 390,000 Colorado Veterans and their fami-
lies, has never wavered, and current VA medical facilities and programs in the area 
continue to ensure that no Veterans or their families go unserved. 

BACKGROUND 

I think it is important to review the events that brought us to where we are 
today. I would like to highlight some key events that directly shaped the current 
status of the project. 
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The replacement of the existing Denver VA Medical Center began as an idea be-
tween the University of Colorado and VA to construct a shared facility. The project 
went through a protracted development period that included a concept to build a 
shared facility with the Department of Defense. VA requested design funds in fiscal 
year (FY) 2004, with an estimated project budget of $328.5 million. In 2004, then 
VA Secretary Principi set forth the requirement for a stand-alone VA facility on the 
Fitzsimmons campus. VA developed a plan for a 1.4 million square foot facility in 
2006, then revised that plan to 945 thousand square feet, and subsequently re-
quested appropriations for an $800 million project in 2010 with final funding being 
requested and received in 2012. 

VA retained the services of an architect engineer firm (AE) to complete a design 
with an Estimated Construction Cost at Award (ECCA) of $582 million. The original 
acquisition strategy for the project was to complete 100 percent design and then so-
licit construction proposals to build the project. This strategy was changed to use 
a different contract mechanism, known in the Industry as ‘‘Early Contractor In-
volvement,’’ to bring the contractor onboard early to participate in the design. This 
change in acquisition strategy, intended to expedite project delivery by overlapping 
early phases of construction with completion of the design, was a decisive moment 
in the life of the project. The timing and appropriateness of this specific delivery 
method underlie many of the ensuing issues with the management of the project. 
VA entered into a contract in August 2010 with Kiewit-Turner (KT) to perform de-
sign, constructability, and cost reviews. This contract also provided an option to 
award the construction of the facility to the contractor. 

At the time of the 2010 contract award, the design had progressed to a point that 
limited the opportunity for the contractor to influence the design and cost. The con-
tractor provided pre-construction services and amid attempts at cost reconciliation 
with the designer, the contractor maintained that the project was over budget and 
could not be built for the established ECCA. The parties negotiated for a period of 
approximately six months to arrive at a construction contract price but differences 
remained. Feeling the need to finally get to construction award for the project, VA 
and the contractor executed an option on November 11, 2011, to build the replace-
ment hospital, which became known as Supplemental Agreement 07 (SA–07). The 
total design was not 100 percent complete at the time; it was at what was deemed 
an ‘‘enhanced design development or roughly 65% stage.’’ SA–07 stated that VA 
would ensure that the design produced would meet the ECCA of $582.8 million and 
that the contractor, KT, would build the project at the firm target price of $604 mil-
lion, which included pre-construction services and additional items. This was the 
next and probably most critical point in the project’s evolution. VA’s promise to en-
sure that the design produced met the ECCA became the centerpiece of diverging 
interpretation and conflicts between VA and the contractor. Course correction oppor-
tunities were missed because of the fundamentally different interpretation of SA– 
07, poor project and contract management, and the increasingly strained relation-
ships among the parties. 

KT filed a complaint with the Civilian Board of Contract Appeals (CBCA) in 
July 2013 that further cemented the differing perspectives on the interpretation of 
the contract and ultimately the cost of the project. Despite the less-than-optimal 
business environment during the year-and-a-half of litigation, construction quality 
and progress were maintained. In December 2014, VA was found in breach of con-
tract for failure to provide a design that met the ECCA, and KT began to demobilize 
from the project site. VA entered into immediate negotiations with KT to stop the 
demobilization, recognizing the hospital was approximately 50 percent complete. 
Subsequently, VA entered into an interim agreement with KT to continue the 
project, and with the United States Army Corps of Engineers (USACE) to assess the 
project, and to manage all the pre-award activity related to the follow-on contract. 
VA intends to enter into a separate agreement with USACE to execute a new con-
struction contract and to complete the facility once we have obtained the necessary 
authorization and funding. 

OPTIONS AND COSTS FOR COMPLETION OF PROJECT 

After the decision by the CBCA, VA identified two primary courses of action. The 
first was to allow KT to continue demobilizing and have VA assume maintenance 
of the site, update the construction contract documents, and re-compete the contract 
for the remaining work. The second option was to re-establish a contractual rela-
tionship with KT for continued construction of the medical center. The option to re- 
compete the project represented a potential 18- to 22-month delay, involving close-
out of the existing contract and development and award of a new contract to finish 
the job. While this work was ongoing, VA would also need to engage several contrac-
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tors to maintain the site and preserve the work accomplished to date. In addition, 
VA would have to recognize the bidding climate for this project would not be advan-
tageous, and a premium would be applied by subcontractors to cover perceived risk. 
These factors would have served to increase both the length of time to complete the 
project and its ultimate cost. 

The second option of retaining KT leveraged their current knowledge of the 
project, presence on the site, and existing relationships with subcontractors. It re-
duced delays that could have impacted construction warranties and provided the 
best option for protecting the existing construction. Finally, resuming work with KT 
put over 600 workers back on the job, and also best protected the significant invest-
ment already made in this project. In the days immediately following the demobili-
zation, this option represented the clearest path to achieving the two main goals 
stated above. For this reason, it is the path that VA chose. 

On March 17, 2015, VA notified Congress that the total estimated cost for the 
Denver Replacement Medical Center project would be $1.73 billion. This is an au-
thorization increase of $930 million to complete the project and requires additional 
funding of $830 million. The new authorization level reflects input from USACE on 
the required cost to complete the project. USACE has had access to all design docu-
ments and VA staff relative to the Denver project. The USACE team included sub-
ject matter experts in cost contracting, acquisition, construction management, de-
sign management, and cost engineering. The team also looked at the cost to admin-
ister the construction. USACE was provided access to all estimates of construction, 
cost paid to-date, and modifications executed. USACE also examined the original 
contract as well as the interim contract to assess cost and completion progress. 

USACE used all this information to form their assessment of the cost to complete 
the effort. Their estimate included a contingency and cost to manage the construc-
tion. USACE estimates a need for an additional $700 million following the close out 
of the original and interim contracts. USACE has established a June 2015 target to 
award a new contract for the completion effort. 

VA added the cost necessary to continue the interim contract through June 2015, 
additional funds for closing out the original contract and funds for completing the 
Post Traumatic Stress Disorder residential treatment facility. This totaled $130 mil-
lion in addition to USACE’s construction completion estimate. The money currently 
on the project of $899.8 million, plus the $700 million and the $130 million, drive 
the $1.73 billion estimate for the project. 

Now, we must work with this Committee and others to secure funding. We have 
proposed funding the increased cost by requesting authority to use funds provided 
to VA in The Veterans Access, Choice, and Accountability Act. 

The Act provided $5 billion in mandatory funding to increase health care staffing 
and improve physical infrastructure. We propose adjusting that language to enable 
VA to redirect a portion of this funding toward the remaining requirements to com-
plete the Denver project. We will forward to the Committee an updated spend plan 
for the $5 billion that shows how this proposed change would impact the allocations 
for other VA programs. We believe this is the best approach among the difficult 
choices before us. 

This hospital complex is an important part of VA infrastructure, and completing 
it will improve access to care for over 390,000 Colorado veterans. The development 
of this new, state-of-the-art medical center will enhance Veteran health care capa-
bilities in the Eastern Rockies by ensuring every patient receives the fullest com-
plement of clinical services. The expansion of Mental Health services will meet a 
projected workload increase of 16% over the next 20 years support VA’s targeted 
goal of improving Veteran wellness and economic security. Clinical education will 
also be significantly enhanced by increasing space to match clinical need and pa-
tient demand. 

ACCOUNTABILITY 

VA established an Administrative Investigation Board to look at the actions and 
processes that resulted in the current situation and the employees responsible for 
those actions and decisions. At this juncture, while the investigation is ongoing, it 
is premature for VA to identify who may be subject to appropriate disciplinary ac-
tion. VA intends to hold any individuals found to have acted negligently accountable 
for their actions. As previously discussed during the hearing in January 2015, 
USACE is also conducting a broader, detailed examination of VA’s major construc-
tion program to identify gaps and improve management processes, structures, and 
controls in project oversight and delivery. We expect USACE to complete their re-
view and report their findings in May 2015. In the interim, we changed the report-
ing structure within the Department so that the Office of Construction and Facili-
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ties Management reports directly to me to ensure continued visibility and account-
ability in real time. 

In addition to the review of the four large hospital projects by USACE, an inde-
pendent third-party organization is conducting a comprehensive assessment of the 
entire VA construction program as part of the Choice Act legislation and will report 
their findings to Congress by September 2015. 

THE FUTURE OF VA CONSTRUCTION 

Over the past two years, VA has significantly changed the way it conducts busi-
ness, but more work remains to be done. Unfortunately, many of these changes were 
too late to affect the Denver project. 

To help ensure that previous challenges are not repeated and to lead improve-
ments in the management and execution of our capital asset program as we move 
forward, VA will continue to adopt best-management practices and controls includ-
ing: 

• Incorporating integrated master planning is essential to ensure that the 
planned acquisition closes the identified gaps in service and corrects facility defi-
ciencies. 

• Requiring major medical construction projects must achieve at least 35-percent 
design prior to cost and schedule information being published and construction 
funds requested. 

• Implementing a deliberate requirements control process, where major acquisi-
tion milestones are identified to review scope and cost changes based on the ap-
proved budget and scope. Any significant changes in project scope or cost need to 
be approved by the Secretary prior to submission to Congress. 

• Institutionalizing a Project Review Board (PRB). VA worked with USACE to es-
tablish a PRB for VA that is similar to the structure at the USACE District Offices. 
The PRB regularly provides management with metrics and insight to indicate if/ 
when a project requires executive input or guidance. 

• Using a Project Management Plan to outline a plan for accomplishing the acqui-
sition from planning to activation to ensure clear communication throughout the 
project. 

• Establishing of VA Activation Office to ensure the integration of the facility ac-
tivation into the construction process for timely facility openings. 

• Conducting pre-construction reviews—Major construction projects must undergo 
a ‘‘constructability’’ review by a private construction management firm to evaluate 
design and engineering factors that facilitate ease of construction and ensure project 
value. 

• Integrating Medical Equipment Planners into the construction project teams— 
Each major construction project will employ medical equipment planners on the 
project team from concept design through activation. 

These improvements are being applied to our ongoing and upcoming major con-
struction projects. Depending on the stage of development, some projects like the 
Denver Replacement Medical Center did not benefit from many of these improve-
ments. 

In the past five years, VA has delivered 75 major construction projects valued at 
over $3 billion that include the new medical center complex in Las Vegas; ceme-
teries; polytrauma rehabilitation centers; spinal cord injury centers; a blind rehabili-
tation center; and community living centers. The New Orleans replacement facility 
is currently on schedule, and is anticipated to be completed in the fall of 2016. This 
is not to diminish our serious concerns over the mistakes that led to the current 
situation on the Denver project, but only to emphasize that we have successfully 
managed numerous projects through our major construction program. VA takes full 
responsibility for the situation in Denver, and we will continue to review our major 
construction program and the details of this project to improve our performance. We 
must ensure these mistakes never happen again. Not only will we rigorously apply 
the best practices above and those included in the Corps’ report, we look forward 
to receiving the independent study directed by The Choice Act. We will work with 
the Independent Commission established by Congress under the Choice act to pro-
vide a comprehensive proposal for the future of VA’s construction program. 

In closing, each day, VA is moving toward its goal of improving and streamlining 
our processes to increase access to our Veterans and their families. I am personally 
committed to doing what is right for Colorado veterans, and completing the Denver 
project without further delay and to do that while delivering the best possible value 
to taxpayers given the difficult circumstances. 
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Mr. Chairman, this concludes my statement. Thank you for the opportunity to tes-
tify before the Committee today. My colleagues and I would be pleased to respond 
to questions from you and Members of the Committee. 

Chairman ISAKSON. Thank you, Deputy Secretary Gibson. 
Mr. Caldwell, am I correct that you all are there in support; you 

are not to testify? 
Mr. MILSTEN. Yes, sir. Correct. 
Chairman ISAKSON. OK. 
Mr. Caldwell, welcome. 

STATEMENT OF LLOYD C. CALDWELL, P.E., DIRECTOR OF 
MILITARY PROGRAMS, U.S. ARMY CORPS OF ENGINEERS, 
U.S. DEPARTMENT OF THE ARMY 

Mr. CALDWELL. Thank you, Chairman Isakson. 
Chairman ISAKSON. I know you are a good man because you mar-

ried a Georgia girl. [Laughter.] 
Mr. CALDWELL. Yes, sir, and she keeps me straight, that is for 

sure. Thank you. 
Thank you, Chairman Isakson, Senator Blumenthal, Members of 

the Committee and congressmen. We appreciate the opportunity to 
appear before you on behalf of LTG Thomas Bostick, the Chief of 
Engineers. 

My job with the Corps of Engineers is the application of our engi-
neering and construction capability in support of defense agencies 
and other agencies that we may support. 

The Corps recognizes the importance of the service of the mem-
bers of the Armed Forces and the service of our veterans in sus-
taining the strength of our Nation. The Corps has significant con-
struction management capabilities and experience in delivering 
medical facilities, primarily for the Department of Defense, but also 
with other agencies. 

Today I will address the actions we are taking in partnership 
with the Department of Veterans Affairs to complete the construc-
tion of the Denver hospital and otherwise assist them with their 
construction program. 

The Department of Defense construction program utilizes des-
ignated construction agents, of which the Corps of Engineers is 
one. Earlier someone mentioned NAFEC, the Naval Facilities Engi-
neering Command, which is also one. These agencies procure and 
execute the design and construction of projects to deliver the De-
partment of Defense infrastructure requirements, as authorized by 
law. 

Interagency collaboration is an important element of the Corps’ 
work, and the Corps provides interagency support to non-defense 
agencies as well as part of our service to the Nation. The Economy 
Act provides the necessary authority for the Corps to assist the VA 
with any construction requirements, from minor to major construc-
tion, to include completion of the Denver hospital. 

There are currently three lines of effort associated with the 
Corps’ support to the VA’s major construction program, which in-
cludes completing the Denver hospital project as the construction 
agent. We are also undertaking a review to identify lessons learned 
from the Denver hospital project and three other major projects, 
the Las Vegas, the Orlando, and the New Orleans projects. Finally, 
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we are engaging with the VA leadership in discussion regarding 
the application of best practices and other application and execu-
tion of their program. 

In December 2014, the VA and the Corps entered into an Econ-
omy Act agreement to allow the Corps to assist the Denver project. 
Beginning in January, we had a number of technical experts visit 
the site and assess the completed work and the design documents. 
We later modified that agreement to provide funding and authority 
to prepare for the award of a new contract to complete the con-
struction. Currently we are working with the VA on a new agree-
ment that would allow the Corps to actually award a contract and 
to manage the contract when that action is authorized by Congress. 

Our teams of professionals have made progress to formulate a 
new construction contract. We have identified the preferred course 
of acquisition. In February, we issued a Notice of Intent to industry 
of our intent to negotiate and award a sole-source contract to 
Kiewit-Turner. That gave industry the opportunity to comment on 
our plan of action. We have recently achieved approval per the Fed-
eral acquisition regulation from appropriate Army acquisition au-
thorities to proceed in this manner, and we began discussions just 
this week with the senior leadership of Kiewit-Turner to prepare 
for the negotiations of that new contract. 

As we work toward a new contract award, we will continue to as-
sess the developments on this project and the detailed require-
ments, taking into account the fact that the construction is con-
tinuing under an interim separate VA contract with Kiewit-Turner. 
The Corps provided a preliminary estimate for completing construc-
tion at Denver, which was one component of the increased author-
ization requirements reported to Congress by the VA. The VA in-
cluded the Corps’ estimate, along with other VA costs, for the 
project. Meanwhile, we are developing an independent estimate 
that will be suitable for our negotiation of the new contract. 

As the actions for the new contract are proceeding, the Corps is 
also advising the VA on the management of the interim contract 
with Kiewit-Turner. The interim contract permits continued 
progress on the project while the Corps prepares to assume con-
struction agent responsibilities. Although the Corps will assume a 
lead role in the construction of the Denver hospital, the VA re-
mains the project proponent and is still responsible for project re-
quirements, for resourcing, and for facility transition to full oper-
ation. 

In partnership with the VA, and in partnership with Kiewit- 
Turner, and by using the Corps of Engineers’ project delivery proc-
ess, we are confident that the Corps can complete the construction 
of the Denver hospital in a most effective way. 

Concerning the Corps’ review of the four major medical 
projects—Denver, New Orleans, Las Vegas, and Orlando—the pur-
pose of that review is to assess the management processes which 
were then used by the VA and which they may then use to assess 
their organizational structure, processes, and controls. The scope of 
our effort is an analysis of the current techniques and procedures 
used by the VA for these projects, and we will compare those with 
how the Corps of Engineers conducts its business with the Depart-
ment of Defense process for executing major medical infrastructure 
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projects. That review is under way, and the objective is to provide 
a report to the VA in May. 

We have other projects not related to the Denver hospital that 
we continue to execute for the VA. That association predated the 
existing challenges. We are committed to working with the VA as 
construction agent to complete this project, as well as future 
projects, as may be appropriate. 

Mr. Chairman, that concludes my statement. I will be glad to an-
swer questions that you may have. 

[The prepared statement of Mr. Caldwell follows:] 

PREPARED STATEMENT OF LLOYD C. CALDWELL, P.E., U.S. ARMY CORPS OF 
ENGINEERS, U.S. DEPARTMENT OF THE ARMY 

Mr. Chairman and Members of the Committee, thank you for the opportunity to 
appear before you on behalf of Lieutenant General Thomas Bostick, the Chief of En-
gineers. I provide leadership for execution of the U.S. Army Corps of Engineers 
(Corps) engineering and construction programs in support of the Department of De-
fense (DOD) and other agencies of the Federal Government. 

The Corps fully recognizes the importance of the service of members of the Armed 
Forces and the service of our veterans in sustaining the strength of our Nation. We 
understand the vital link between the goals of their service and the technical capa-
bilities we provide, from consultation to delivery of infrastructure. The Corps has 
significant construction management capabilities and experience delivering medical 
facilities for our servicemembers and veterans. 

DOD’s construction program utilizes designated Construction Agents, of which the 
Corps is one, that procure and execute design and construction of projects to deliver 
the Department’s infrastructure requirements authorized by law. The Corps is also 
known for the Civil Works projects it executes for the Nation, and the Corps’ capa-
bilities are perhaps uniquely developed to deliver both defense and non-defense in-
frastructure. Interagency collaboration is an important element of the Corps’ work, 
and the Corps provides interagency support as a part of its service to the Nation. 
The Economy Act (31 U.S.C. 1535) provides the necessary authority for the Corps 
to assist the VA with any construction requirements, from minor to major construc-
tion. 

Today, we have been asked by the Committee to testify on the subject of the Den-
ver Replacement Medical Center in Aurora, Colorado (Denver Hospital), including 
the Corps’ review of the original and interim contracts and the completion estimate. 
We have also been asked to address the Corps’ review of the Department of Vet-
erans Affairs (VA) major construction program and recommendations to improve 
project oversight and delivery. 

There are currently three lines of effort associated with the Corps’ support to the 
VA’s major construction program. One is the completion of the Denver Hospital 
project as the construction agent. Another is a review of management processes 
from the Denver Hospital and three other major projects, which may be used by VA 
to assess their organizational structure, processes and controls. The third is discus-
sion with VA leadership regarding best practices and how we may help support 
major project execution in their future program. 

In December 2014, the VA and the Corps entered into an Economy Act agreement 
to allow the Corps to assess the Denver Hospital construction project. Subsequent 
modifications to this agreement have provided funding and the authority to prepare 
for the award of a new Corps contract to complete the construction. We are cur-
rently working with VA to develop a new agreement that would allow the Corps to 
award the new contract and transition the construction agent responsibility to the 
Corps to manage the new contract. Beginning in January, we had a number of tech-
nical experts on site to assess the completed work and contract documents. Subse-
quently those and other teams of professionals, including from the Northwestern Di-
vision, Omaha District, Huntsville Engineering and Support Center, and Corps 
Headquarters are undertaking the steps that will lead to award of the new construc-
tion contract as well as to managing the contract through to completion. We have 
identified a preferred course for acquisition, and in February we issued a Notice of 
Intent to negotiate and award a sole source contract to Kiewit-Turner, and we have 
requested approval for the acquisition strategy. As we work toward a new contract 
award, we continue to assess the detailed requirements of this project, taking into 
account the fact that construction is continuing under a separate VA contract with 
Kiewit-Turner. 
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The Corps provided a preliminary estimate for completing construction at Denver, 
which was one component of the increased authorization requirements reported to 
Congress by the VA. The VA combined the Corps’ estimate with other VA costs for 
completing the project. The preliminary estimate was appropriate to inform the in-
creased authorization requirements. Meanwhile, we are developing an independent 
estimate suitable for negotiation of the new contract. 

As the actions for a new Corps contract are proceeding, the Corps is also advising 
the VA on the management of the VA’s interim construction contract with Kiewit- 
Turner. This approach continues progress on the project while the Corps prepares 
to assume construction agent responsibilities. 

While the Corps will assume the lead role in the construction of the Denver Hos-
pital, the VA, as the project proponent, will remain responsible for project require-
ments, resourcing and facility transition to full operations. By using our project de-
livery process, we are confident that the Corps, acting as the Construction Agent, 
can complete construction of the Denver Hospital for VA and our veterans. 

Concerning the Corps’ review of VA’s four major medical projects, the purpose is 
to review management processes, which may be used by VA to assess their organi-
zational structure, processes and controls. The scope of the Corps effort is an anal-
ysis of current VA techniques and procedures utilized in executing construction of 
their major hospitals compared to procedures used by the Corps in executing major 
medical infrastructure projects. The construction projects under review include the 
medical facilities at New Orleans, Las Vegas, and Orlando, in addition to the Den-
ver Hospital. The review is underway with the objective to provide a report to VA 
in May. There are no findings and conclusions currently to report. 

In regard to the third line of effort, we have assisted the VA to establish a project 
review process for major projects. 

In other efforts, which predate our involvement with the Denver Hospital project, 
we provide assistance to VA to execute multiple minor construction and non-recur-
ring maintenance projects for the Veterans Integrated Service Networks and the 
VA’s National Cemetery Administration. We are committed to work with VA to com-
plete the Denver Hospital, to continue our partnership and to collaborate on future 
major construction projects. 

Mr. Chairman, this concludes my statement. Thank you for allowing me to be 
here today to discuss the Corps’ capabilities and our work to assist VA. I would be 
happy to answer any questions you or other Members may have. 

Chairman ISAKSON. Thank you very much, Mr. Caldwell. 
Secretary Gibson, you made the comment that all those that had 

a responsibility for the problems at the Denver VA are no longer 
working on that project. Is that correct? 

Mr. GIBSON. That is correct. Those directly responsible, yes. 
Chairman ISAKSON. Is it true that the principal person respon-

sible earlier retired with a full pension? Correct? 
Mr. GIBSON. In fact, I believe most of the people that were in-

volved in the project retired. 
Chairman ISAKSON. They either retired or they were transferred 

within the agency. Is that correct? 
Mr. GIBSON. There is one individual that still works at the agen-

cy. He was the project executive at the time. He was moved from 
this project, assumed a position without supervisory responsibil-
ities at a lower grade. 

Chairman ISAKSON. My point is that Secretary McDonald told us 
he had made 700 personnel moves in his first year as Secretary. 
Eleven of those were terminations. All the rest of them, 689 of 
them, were transfers, early retirements or things of that nature. 

The reason we are always given for accountability being difficult 
is that you cannot really fire anybody in the Federal Government. 
Well, you can, for cause. It would seem to me, in places where you 
are talking about hundreds of millions or billions of dollars, there 
are causes there that contributed to the losses of the taxpayer, and 
there ought to be accountability more than somebody taking a pen-
sion and retiring or transferring within the agency. That is just my 
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statement. Since you are not answering that statement, I am going 
to put a question in. 

Mr. GIBSON. I agree with that sentiment precisely. 
Chairman ISAKSON. We will probably make it one out of two be-

cause here is my next observation. Senator Blumenthal, Congress-
man Coffman—— 

Senator BENNET. Can I just say, nothing else in Washington runs 
as well as this Committee runs under this chairman. So, we are 
grateful for the example. 

Chairman ISAKSON. Congressman Coffman made reference to 
some consequences for people in terms of how we pay for this over-
run at the Denver VA. The ranking member has made a number 
of comments about it—let me just give you an observation. 

I am sitting in the Committee and the VA comes to me and says 
we have got a $930 million overrun on top of a $600 million over-
run, we need to find some way to pay for it, we are going to take 
it out of Veterans Choice, that is our solution. 

I am going to ask you two questions. How much in the adminis-
trative budget of the VA did you first look for to find that money? 
Number 1. Number 2, if you are going to take it out of Veterans 
Choice, who are you going to penalize and how are you going to fix 
them when their problem comes up? 

I will give you one good example. If you go through the Fiscal 
Year 2015 budget for the administrative offices of the VA, there is 
an increase of 73 FTE and $66 million in 1 year for personnel. That 
is some money that should be available for a contribution toward 
the $930 million. That is number 1. 

Number 2. If, in fact, the Corps of Engineers is going to take 
over construction and this thing is going to be out of your hair, I 
do not know why you need $53,874,000 for acquisition, logistics, 
and construction. You might need some of it, but you are certainly 
not going to need all of it. That money ought to be going to the 
overruns, and that is where you need to find as much of the money 
as you can, not in penalizing veterans from the program Congress 
passed to try to improve their access to VA health care. That was 
a statement, not a question. However, if you want to respond, you 
can. 

Mr. GIBSON. I would like to respond, Mr. Chairman. We will take 
a look at those specific areas that you have raised. I would tell you, 
if there was ever a time when VA had the ability to go reach inside 
its organization and scrape out additional resources for any par-
ticular purpose, this is not the time. 

We have been working for almost a year now to do everything 
possible to accelerate care for veterans. We have hired 8,000 addi-
tional staff in VHA over the last 12 months. We have got emer-
gency leasing activity going on at locations around the country in 
order to be able to provide additional access to care. We had noth-
ing in our 2015 budget for the new Hepatitis C protocol, and we 
were able to go in and find $700 million that we pulled over in 
there which, frankly, we are about to run out of. So, we are trying 
to figure out how to be able to bridge the period until the 2016 
budget to continue to provide that Hepatitis C care. 

Last, while we have not done a good job of executing the Choice 
Program, per se, we have seen an explosion in referrals of veterans 
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to VA care in the community, as opposed to allowing them to con-
tinue to wait. 

All of these things done to try to accelerate access to care. His-
torically, what VA did, my view is we managed to a budget, and 
what we are shifting to is managing to veterans’ requirements, 
managing to the needs of the people that we are serving, and that 
is what is happening right now, and that is why we do not find 
ourselves in a situation where we have got buckets of money sitting 
in different places that we can go scrape together to come up with 
a meaningful impact on that $830 million. 

Chairman ISAKSON. I apologize to the Committee, but I want to 
finish the thought. 

Mr. GIBSON. Yes, sir. 
Chairman ISAKSON. We have got maybe 2 months to come up 

with the money or else there is going to be a slowdown in construc-
tion further or a stop altogether at the site. 

Mr. GIBSON. Yes, sir. I think we have less than that. 
Chairman ISAKSON. To me, that is unacceptable. 
Mr. GIBSON. It is unacceptable to us. 
Chairman ISAKSON. It is equally unacceptable if there is that 

much of an emergency and half of the Senate committee came all 
the way across the country to hold this hearing. When we go back 
to Washington, having heard what you heard today and what I 
heard today, and knowing what your plans are in terms of turning 
things over to the Corps of Engineers, and we see a request that 
comes in for that money that has some source of finding that 
money within the VA’s budget, if you can find $700 million for 
Hepatitis C on your own volition—and I am not penalizing, that is 
a good thing to do—there is probably some more money somewhere 
else. 

Every contribution that comes from an existing spent dollar rath-
er than a new dollar we have to borrow from China is really impor-
tant to me. 

Excuse me, Senator Blumenthal, and I apologize for taking more 
time than I should have. 

Senator BLUMENTHAL. Thank you, Mr. Chairman. Again, I want 
to thank all of my colleagues, particularly the Colorado delegation, 
for focusing not only today, not only this year, but over a long pe-
riod of time on these issues, and we are here because of your advo-
cacy. 

Second, I want to thank Mr. Guerro for being here today and for 
his long-time advocacy, because I think you personify the kind of 
fight that many of our veterans sustain day in and day out, year 
in and year out, so that their brothers and sisters can have the 
kind of care they deserve. 

In that spirit, I would just like to ask all the veterans who are 
here today to please raise your hand so that we can acknowledge 
you and thank you for your service. Thank you. [Applause.] 

Senator BLUMENTHAL. I have got a couple of quick questions for 
you, Mr. Gibson. I would like you to commit to me that you will 
undertake a complete overhaul of construction practices and sys-
tems in the VA, including considering, in effect, delegating that au-
thority to the Corps of Engineers or some other similar organiza-
tion. I have not reached any conclusions about whether it should 
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be done, but I want a commitment that you will undertake reform 
of the system. 

Mr. GIBSON. You have that commitment. The good news is that 
a substantial portion of it has already been completed. 

Senator BLUMENTHAL. Well, I do not want to hear about what 
has been completed. I want to hear about what is going to happen, 
because—— 

Mr. GIBSON. Part of it is what will continue to happen. 
Senator BLUMENTHAL. Great. 
Mr. GIBSON. Understood and—— 
Senator BLUMENTHAL. We are here to make sure things go right 

in the future, but also for the sake of transparency, so that people 
understand where the fault lies and what is going to be done in the 
future. In that spirit I would ask that you make available to the 
Committee and to the public the Jones/Lang/LaSalle report that 
was done examining alternatives. That has not yet been made pub-
lic. 

Mr. GIBSON. We will do that. We just received the report the day 
I gave it to you. That was the day I received it, so the day before. 
We will make that available. 

Senator BLUMENTHAL. All of the cost estimates of specific compo-
nents going into the overruns that have occurred so far as the 
Corps of Engineers is analyzing them, and all of the components, 
the specific numbers, how they are attributed to the additional 
costs that will be incurred. We spoke about this earlier today, and 
I think that the Corps of Engineers has committed to do it. To the 
extent they are under your control, I would like you to make avail-
able those documents. 

Mr. GIBSON. To the extent that those amounts can be deter-
mined, we will do that. 

Senator BLUMENTHAL. Well, they need to be determined. Other-
wise, it is more of the same. ‘‘Well, we will make it up as we go 
along.’’ If you are building a house, any of us in this room, you do 
not go into it and say, well, we will figure out the cost after we are 
three-quarters of the way through. We need to know with some cer-
tainty and finality, when we make a decision about whether to give 
you this money, whether it is going to be what is necessary. So, I 
would like a commitment that you make those numbers available 
as soon as possible. 

Mr. GIBSON. We will make the numbers necessary, as much as 
we can, of the $830 million. The portion that I was referring to was 
the ability to somehow disaggregate the components of the added 
cost to the facility. As you heard Peter Davoren mention earlier 
today, the essence of the issue was VA’s failure to acknowledge 
what it was going to cost to build in the first place. 

Senator BLUMENTHAL. I would like your commitment also that 
you will make available all the relevant documents relating to 
whistleblowers, when their complaints were filed, what the re-
sponses were, and what you are going to do, in effect, to correct any 
wrong that has been done unjustly and unfairly. 

Mr. GIBSON. I believe you are referring to the 2012 whistleblower 
related to this particular project. Is that correct? 

Senator BLUMENTHAL. Correct. 

VerDate Mar 15 2010 21:55 Jun 21, 2016 Jkt 000000 PO 00000 Frm 00051 Fmt 6633 Sfmt 6601 Z:\114TH COMPLETED HEARINGS, MTGS\94462.TXT PAULIN



48 

Mr. GIBSON. We will do that. There is a pending action before the 
Merit System Protection Board, but we will do that in a manner 
that is appropriate and protects that confidentiality. 

Senator BLUMENTHAL. I would like your commitment that you 
will support an outside investigation. I know that there is an AIB, 
an IG. For those who do not know, an Administrative Investigation 
Board, the Inspector General. By the way, the Inspector General 
has involved the FBI, but the Inspector General is still the one re-
sponsible for investigating the Phoenix delays, and we have yet to 
receive a report from the IG, not yet done. I have complained about 
the amount of time that it has taken, and my questions—your 
predecessor I asked about when that report would be done, and we 
still have no guarantee that it will be done. 

I am asking for your commitment that we will see a request from 
you for an outside investigation, likely the Department of Justice. 

Mr. GIBSON. You asked that I would support it. I agree that I 
will support the request. 

Senator BLUMENTHAL. Thank you. 
Finally, I would like a commitment that you will respond to 

other requests for documents that we will be submitting. I do not 
want to go through the list now because I do not want to take the 
time of my colleagues to cull them out. I think that this document, 
for example, this document is a list of the projects that would be 
deferred or delayed indefinitely from around the country if the $1 
billion is taken from the Choice Program. I do not want to speak 
for any of my colleagues, and they are all affected, the majority of 
my colleagues in the U.S. Senate, by what will happen if the $1 
billion is taken from the Choice Program, but I know in West 
Haven, Connecticut, that this project on primary care facility up-
grades has been delayed for years and years and years, and I do 
not want to see it delayed again. I do not want to see any veterans 
across the country have to sacrifice because of the incompetence, or 
worse, on the part of past VA administrations. 

I agree with the Chairman that we need to find an alternative 
path. Thank you. 

Chairman ISAKSON. Senator Rounds. 

STATEMENT OF HON. MIKE ROUNDS, U.S. SENATOR FROM 
SOUTH DAKOTA 

Senator ROUNDS. Thank you, Mr. Chairman. My comments and 
my questions are going to be very brief. 

To Mr. Gibson, I remember the first time when you and I met 
was the same time that Secretary McDonald was in, and the Chair-
man made it very clear that we as a committee wanted you to be 
successful. We wanted you and the Veterans Administration to suc-
ceed, and I thought this is coming from a Republican chairman to 
a member of the Administration saying we want you to be success-
ful, and I thought that is what this is all about. 

I heard the Chairman say here today one of the most important 
things that we can do here is to find the resources to build this 
project, to get this project done. I support him in that. We will find 
a way. The project is not going to hang out there and it will get 
done. 
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In looking at it, I thought about this. You have not been with the 
VA that long. You came in at a time literally when the pond was 
already full of alligators, and you and the new Secretary agreed to 
walk into the middle of it to help take care of things and make 
things right again, and I admire you for that, and I thank you for 
that. We want you to be successful, and we want you to drain the 
pond. This pond has got a lot of alligators in it. Construction 
projects that are out there right now are one more alligator you do 
not need. 

I am just curious. There are some folks that do this all the time, 
and I know that part of the process here is you would like to see— 
and we talked about it at lunch today, and I asked you then, why 
do you want to take on the challenge of continuing to try to build 
projects when the expertise could be found and laid out on a reg-
ular basis by people that deal with these things all the time and 
do them without the kinds of problems that I believe you have run 
into here, that you found when you walked in. 

What does the VA bring to the table that should convince us that 
you should be the responsible party for construction projects in the 
future? 

Mr. GIBSON. First of all, I will reiterate my commitment that we 
want to work with the Corps, have the Corps work as our construc-
tion agent on our largest, most complex projects. 

As I mentioned in our earlier discussion, we look at the 15 or so 
projects that are categorized as active as we look over the next 3 
years. Five of those are already substantially under way. Of the re-
maining ten, we are prepared to send seven of those, some of which 
are actually under $250 million, to work with the Corps because we 
feel like that is what makes the most sense in those cases. That 
represents 86 percent of the dollars of that prospective construc-
tion. 

In the meantime, we have got somewhere on the order of 50 
major construction projects that we are in the middle of, all over 
the country. We have got to see those construction projects through 
to conclusion. 

As you look at VA’s vast infrastructure that includes—I cannot 
even tell you how many buildings, with an average age of 50 years 
or so, what you find are not only requirements to complete non-re-
curring maintenance but minor construction projects that enhance 
those facilities. It is our knowledge of those requirements—— 

Senator ROUNDS. I do not disagree that you should, for mainte-
nance and so forth. I get that. I understand your desire to try to 
be a part of finishing. But long term, and that is what we are talk-
ing about—we are not going to fix all the problems in a matter of 
18 months. But long term, what does the VA bring to the table? 

The reason I ask is because one of the major issues here, even 
the sizes of the rooms had to be upgraded because you did not 
know how big the equipment was that was going to be put in it 
to begin with. It seems to me that if you are one of the providers 
of the services to buy this equipment, you ought to at least be able 
to bring that kind of expertise up front, and it was not included. 

Mr. GIBSON. I am not following the last point, sir. 
Senator ROUNDS. The medical equipment that was required with-

in the rooms themselves, as I look back at the reports and some 
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of the problems that were found, I am not sure which one of the 
panelists provided that information, but you had to expand the size 
of the rooms just to fit the medical equipment in. 

Mr. GIBSON. We agree with that point completely, and that is one 
of the reasons why we now include medical equipment planners at 
the very beginning of our process. We did not do that in the past. 

Senator ROUNDS. Thank you, sir. 
Mr. GIBSON. Yes, sir. 
Chairman ISAKSON. Senator Bennet. 
Senator BENNET. Thank you, Mr. Chairman. 
I listened carefully to my colleague from Connecticut’s points, 

and observations from the Chairman earlier and we may not have 
complete agreement on how to find this money to pay for this 
project and to finish this project, but I do think we have complete 
agreement that we need to find the money and that we will finish 
the project. I am very, very grateful because you do not need to do 
that. Thank you. 

Mr. Secretary, it will take me a minute to get through my ques-
tion, and I am optimistic we are going to get it done. What is so 
depressing about today for me is how predictable it is that we were 
going to end up here in this kind of conversation, and I think I 
speak on behalf of all of my colleagues when I say that. 

You said that the fundamental fatal error, the first error was 
picking a number that was too low for this project. The very first 
time I went to the site and stood there on the same floor where 
we were meeting today, and nothing was yet even constructed, 
there were designs, there was a picture I saw of what is now called 
the concourse and what was then called the spine. The person who 
worked for me who was actually with me that day and with whom 
I would worked in the city, in the County of Denver on various 
projects, took one look at that and said there is no way they are 
going to be able to build this project for the estimated cost—not an 
expert in construction, but an expert in common sense. 

In 2014, in May I think of 2014, in desperation for not having 
been heard, I wrote a letter. I wrote it myself, just as the veterans 
did here, to the preceding Secretary of the VA pointing out all of 
the things I would been hearing from our veterans and from the 
contractor, and with my colleagues who are up here today. Among 
other things, I observed that the VA’s position at that time, in 
2014—that is before you got there, and I want everybody in this 
room to know that—was that 46 percent of the building had been 
built. That was the VA’s position. The contractor’s position was 
that 25 percent had been built. The VA’s position of 46 percent was 
based on the fact that 46 percent of the money had been spent. 
There is not a person here, whatever project they were working on, 
who would say it is 46 percent built because we spent 46 percent 
of the money. It is laughable. 

As I said in my letter to Secretary Shinseki, any passerby would 
know that it is not 46 percent built. Today we learned that it is 
actually 50 percent complete. In the following year, somehow we 
have reached an incremental 4 percent. Obviously, the 46 percent 
was wrong. It was obviously wrong when I wrote the letter. Any 
school kid could have told the Veterans Secretary that. 
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Then the legal position of the VA hardened, and the position 
was, over and over again to the delegation, they have to build this 
thing for $660 million, that is our position, even though every sin-
gle person up here, including some who actually are lawyers, who 
know what they are talking about on this stuff, told them that they 
were going to lose the lawsuit. It was patently obvious that they 
were going to lose the lawsuit. In fact, you did lose the lawsuit, by 
a lot, not by a little. That is what enabled the contractor, who I 
think has done a good job on this project and on so many other 
projects in Colorado, to have to walk off the project until they knew 
what the budgeting was going to be. 

What I want to know is, when you consider the fact that for 
three or more years the congressional delegation made it clear that 
it was wildly off track, and we now know that your own employees, 
some of them, said there was no way you were going to build it for 
what you said you were going to build it. When the contractor was 
telling you we cannot build it for what you are telling us you are 
going to build it, and you are putting out of business subcontrac-
tors here in the State of Colorado because of your unwillingness to 
pay the overages—and again, I am talking about the VA, not you— 
your unwillingness to pay the overages of these change orders, how 
is it possible that an institution could be that immune to that level 
of information and that arrogant about what it was doing? What 
are we going to do at the VA to ensure that that never happens 
again? Because that is not about building a building. That is about 
having a culture of disrespect, a culture that does not actually be-
lieve in service to our veterans here in Colorado, and a culture that 
is unwilling to learn from what were obvious facts. 

Mr. GIBSON. Is that it? 
Senator BENNET. That is it. Did I leave anything out? 
Mr. GIBSON. I cannot think of anything that you might have left 

out, and I do not know that I would change a single word of what 
you said. 

I think my perception, my personal perception, what I saw as I 
transitioned into the organization, what was a—you might call it 
an insular organization. It was not kind of an open and trans-
parent organization. I hope you have sensed in the last 10 or 12 
months a difference in the tenor and tone of communication and 
openness and the interest in other views and other opinions, and 
the willingness to embrace those other views and other opinions, 
the realization that we cannot accomplish what we want to accom-
plish without partnering with other organizations. 

I would tell you, when I came in the door, I have known Peter 
Davoren for years. I have known Jim Clark, whose firm is building 
the hospital in New Orleans, and I have known Jim Gorey and his 
dad, Miller Gorey, for 20-some-odd years, who built Orlando. The 
first thing I said when I got on the ground was this is a relation-
ship business. I need to reach out and interact with these folks. We 
have got to get this back on track; But the mindset was no. That 
was the mindset at the time. That has changed. 

In June 2014, in the first week of my tenure, the first week or 
two, I reached out to all three of those contractors, and now I have 
open communication with them regularly. 
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Chairman ISAKSON. For the benefit of the three remaining mem-
bers who have not asked questions, I am going to move on, if that 
is OK, because we have plane connections that are important. 

Senator BENNET. Thank you. 
Chairman ISAKSON. Sorry to cut off the senior senator from Colo-

rado, but I think I just did. [Laughter.] 
Senator Gardner. 
Senator GARDNER. Thank you, Mr. Chairman. 
To the Deputy Secretary, thank you for being here. 
I look out to the participants today in the auditorium, and I have 

known many of them for decades now. There are city council mem-
bers. There are veterans here, opinion leaders, policymakers. But 
I have got to be honest. Some of the veterans that kicked off this 
project in 1999 are not looking as good today as they were then, 
a little bit older, a little bit grayer. Some of them have oxygen that 
they never were on. 

They started this project in 1999 in good faith, and I honestly be-
lieve that you are trying in good faith to get this done. This hear-
ing is about answers. It is about answers looking forward, and it 
is about answers to make sure that what happened to put us here 
is prevented, never happens again. 

Mr. GIBSON. Yes, sir. 
Senator GARDNER. So, while we look out and see the veterans 

here, we know we have an obligation to finish it so that they can 
see their work done, so that they can see their promises fulfilled. 

I have two questions. Is there any cost, litigation, project, con-
struction, new information, is there anything out there that can 
still surprise us? 

Mr. GIBSON. As it relates to Denver, or in construction generally? 
Senator GARDNER. As it relates to the construction of the Denver 

hospital. 
Mr. GIBSON. Pardon me? 
Senator GARDNER. As it relates to Denver and the construction 

of the Denver hospital. 
Mr. GIBSON. There is nothing else. We are in the process, have 

been in the process since probably January, of amicably resolving 
the claims both that KT had made, but also the claims of the sub-
contractor, and we have been working methodically through those. 
The residual amount of that is part of what we requested in the 
$130 million that will allow us to resolve the last of those claims 
before the Corps takes over the project so it is a complete new 
start. 

There is nothing else that I am aware of. 
Senator GARDNER. No surprises? 
Mr. GIBSON. No, sir. 
Senator GARDNER. The last question I have is this. In August, I 

believe, of 2014, testimony at the State capitol before myself and 
Congressman Coffman, Glenn Haggstrom, then the chief of acquisi-
tion—I am reading from Steve Rylant’s testimony today—Glenn 
Haggstrom, then chief of acquisition and construction, testified that 
the VA did not need any additional information from Congress, any 
additional funding from Congress, and that they would win the liti-
gation and KT would have to build the VA medical facility with the 
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$600 million already authorized. That is the quote from Mr. 
Rylant’s testimony today. 

Who approved Mr. Haggstrom’s testimony? 
Mr. GIBSON. I do not know the answer to that question, but I will 

pursue an answer to the question. I will tell you that was con-
sistent with what VA’s legal posture was at the time. Not an ex-
cuse for it, because it was profoundly wrong. 

Senator GARDNER. I guess we still have to get an answer of when 
legal posture and when the truth can actually prevail. 

Mr. GIBSON. I think the truth prevailed in December when the 
Board of Contract Appeals issued their decision. Somebody else 
said it. I think Congressman Perlmutter is the one who said it to 
me the first time, ‘‘you couldn’t have lost any worse.’’ That is when 
the truth came out, which made it very clear, and that is what you 
heard me reiterate in my opening remarks. This is on us, no 
mistake. 

Senator GARDNER. Mr. Chairman, thank you. 
Chairman ISAKSON. Congressman Perlmutter. 
Mr. PERLMUTTER. Thank you, Mr. Chairman. Again, thanks to 

the Senate Committee for taking the time to come out here. 
I do want to say that since December/January, I have heard 

among the Corps, the VA, and the contractor that what was a hor-
rible working relationship last year, the year before, the year be-
fore that, that there is a positive, good working relationship, and 
I want to thank you for that. 

The senators have expressed everything that I have been feeling 
and thinking. We recognize that you are sitting in the hot seat, you 
have stepped into something that is been very difficult to resolve, 
you are working at it. We appreciate that. 

The big question is, why do you want to keep doing this? I am 
just putting it out there rhetorically like he did, OK? You have 
other priorities and responsibilities, and I just appreciate your tak-
ing the bull by the horns. I thank the Corps for jumping into this. 
This was not really in your agenda more than 3 months ago. 

I appreciate the senators for listening and taking this so seri-
ously because this is a mess, it is a big mess, and we have got to 
straighten it out. Thank you. 

Chairman ISAKSON. Thank you Congressman Perlmutter, and 
thanks for participating in the hearing today. 

We will end with—— 
Mr. COFFMAN. Mr. Chairman, can I—— 
Chairman ISAKSON. I was saying, we are going to end by hearing 

from Congressman Coffman. 
Mr. GIBSON. Please. I have been waiting to hear Congressman 

Coffman’s questions since the inception. [Laughter.] 
Senator BLUMENTHAL. In the course of Representative Coffman’s 

questioning, I may have to leave to catch a plane. I hope you will 
forgive me. But I want to thank again the Chairman, the Colorado 
delegation, our colleague Senator Rounds; and, Mr. Gibson, thank 
you for your service to our Nation. 

Mr. GIBSON. Yes, sir. 
Senator BLUMENTHAL. I know you have a history of service in 

uniform and now in the VA, and a family history of service in 
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World War II. So, thank you for being here today, and also Mr. 
Caldwell. 

I just want to join in the remarks made by Senator Bennet. We 
will get it done. We owe it to the brave veterans and heroes of the 
Rocky Mountain States to make sure that their needs are served, 
and needs of veterans across the country as well. Thank you very 
much. 

Thank you, Mr. Chairman. Sorry to abandon you. 
Chairman ISAKSON. Congressman Coffman. 
Mr. COFFMAN. Thank you, Mr. Chairman. 
This GAO report from April 2013, Mr. Milsten, when did you 

read this report? 
Mr. MILSTEN. Shortly after it was published. Actually, I would 

have read the draft also. 
Mr. COFFMAN. Ms. Fiotes, when did you read this report? 
Ms. FIOTES. Approximately the same time. 
Mr. COFFMAN. Mr. Gibson, when did you read this report? 
Mr. GIBSON. I read the report—actually, the first time might 

have been before I was confirmed. Subsequently, I have been in 
and out of the report as I transitioned into the Department. 

Mr. COFFMAN. This report showed that this project was just to-
tally out of control. This report showed that it was being mis-
managed. This report showed that it was way behind schedule. 
This report showed that it was hundreds of millions of dollars over 
budget. I got on the House Veterans’ Committee in January 2013, 
and the Committee had requested this report before I even got on 
it. This was certainly public knowledge. 

What action did you take relative to this report, Mr. Milsten? 
Mr. MILSTEN. One of the things we did relative to all of the re-

ports that we received—and this report in 2013 had its basis in 
2009—we instituted the requirements package that says at 35 per-
cent, 65 percent, and before we work construction now we do a re-
quirements. We check to make sure that the project has not grown 
in scope, it stays in budget, it stays in the requirements. This was 
not done until—— 

Mr. COFFMAN. You have been working on this project, Ms. Fiotes. 
You have been working on this project, too. Am I right? 

Ms. FIOTES. I am sorry? 
Mr. COFFMAN. You have been working on this project, too. Am 

I correct? 
Ms. FIOTES. I have the oversight of this project. 
Mr. COFFMAN. How is it that, Mr. Gibson, you are saying there 

is only one person remaining that has been working on this project 
when we have two people sitting across from us today that have 
been in the meetings with this congressional delegation multiple 
times? 

Mr. GIBSON. The point that I made, sir, was that the two crucial 
decisions that got us to where we are today were made in 2010 and 
2011, and all the people that were involved in the project in any 
kind of a direct role, all but one are gone from—— 

Mr. COFFMAN. So, Mr. Haggstrom, who remained on the project 
all the way up until there was a complete stoppage of work on the 
project, because the general contractor—his remedy in terms of 
prevailing in court—was allowed to walk from the project, which 
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they did. They refused to come back on the project until one of the 
conditions met was that you would be replaced by the Army Corps 
of Engineers on the project after a transitional period. 

Now, Glenn Haggstrom was ultimately in charge—am I cor-
rect?—on this project. 

Mr. GIBSON. He was the executive director—— 
Mr. COFFMAN. He got a bonus during the very time that this re-

port came out. Can you share with us the criteria for the bonus, 
getting a bonus on a project that was hundreds of millions of dol-
lars over budget and years behind schedule? And not just this 
project; he was responsible for four projects that were all in the 
same category. 

Mr. GIBSON. He did not get a bonus on my watch, and I cannot 
tell you what the criteria were prior to that. 

Mr. COFFMAN. You know, why were you telling the members of 
this Colorado congressional delegation, all the way up until the de-
cision came down from the court, that this project could be built 
for $640 million? 

Mr. GIBSON. Why was he telling you that? 
Mr. COFFMAN. Why was the VA telling us? I met with Secretary 

McDonald just after he was confirmed, and he reiterated to me 
that this project could be built for $640 million despite this report. 

Mr. GIBSON. I cannot explain that statement. 
Mr. COFFMAN. You know, let me tell you that I think what you 

heard from the members certainly of the Senate Veterans Com-
mittee who are here today, from Senator Bennet and Senator Gard-
ner, and I believe Congressman Perlmutter, as well as myself, is 
that your core responsibilities are to deliver health care benefits 
and other benefits that our veterans have earned, and you are not 
a construction management entity. In my view, you cannot be 
trusted, as I have said before, to build a lemonade stand, let alone 
a major hospital. So, you have got to extricate yourself from that 
business, and the folks with their fingerprints on these projects 
now need to find another line of work. 

I just think that this is just more of the same. Your predecessor 
and the predecessor before and the predecessor before have all 
been before Congress and said we can make this better, we can 
make this work, and it never has. Unfortunately, I do not believe 
it ever can. 

With that, Mr. Chairman, I want to thank you so much for hold-
ing this hearing today, and I yield back. 

Chairman ISAKSON. Thank you, Congressman Coffman. 
Let me just observe this. This has been a great hearing. I have 

attended a lot of hearings. I think everybody stuck to the point, 
and I want to thank our witnesses and each Member of Congress 
and the Senate. 

Nine days ago I, and I think most everybody else in this room, 
wrote a check to the U.S. Treasury. It was painful. It was my 
money that I had worked hard to earn. Let the record show that 
sometimes we waste money in Washington, but sometimes we are 
willing to come and hold people accountable when things go wrong, 
and that is what we are trying to do here. 

We want to see to it that this hospital is finished, it is finished 
efficiently and effectively and without any more cost overruns, and 
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see to it the lesson learned in Denver is not replicated again some-
where else because we forgot about it, because another Secretary 
came in or another congressman got elected or another Senate 
chairman came in. We are going to make this a permanent and in-
delible lesson to be learned for not just the Veterans Administra-
tion but for all the government. 

For those of you who served in the military or have sons and 
daughters who did, God bless you and thank you for that, and God 
bless the United States of America. 

This hearing stands adjourned, with the record open for 7 days. 
[Whereupon, at 3:13 p.m., the hearing was adjourned.] 

RESPONSE TO POSTHEARING QUESTIONS SUBMITTED BY HON. RICHARD BLUMENTHAL 
TO HON. SLOAN D. GIBSON, DEPUTY SECRETARY, U.S. DEPARTMENT OF VETERANS 
AFFAIRS 

Question 1. The Civilian Board of Contract Appeals, GAO, and the Army Corps 
of Engineers all have found that VA faced issues with design completeness on the 
replacement Denver VA Medical Center. These challenges led to issues with change 
order management, and delays in procuring subcontractor work. 

a. Who at VA was responsible for quality control when it comes to reviewing facil-
ity designs? 

Response. In general, the Project Manager and Contracting Officer, along with 
subject matter experts, are responsible for quality control reviews of each project’s 
design. Additionally, the Department of Veterans Affairs (VA) employs the use of 
a third party peer architect/engineer (A/E) firm for technical reviews throughout the 
design process. In the future, the United States Army Corps of Engineers (USACE) 
will be the construction agent for the Department of Veterans Affairs projects over 
$250 million. 

b. What is the process VA utilizes to review designs and ensure they meet Federal 
and user standards, and how can it be improved to avoid challenges in the future? 

Response. The Department of Veterans Affairs (VA) reviews major projects at 
three stages during the design process: 1) schematic design (35%); 2) design develop-
ment (65%); and 3) construction documents (95%). The review team comprises VA 
medical center staff, Construction and Facilities Management (CFM) staff (including 
engineering staff, cost estimators, and scheduling staff), along with private sector 
peer reviewers (at the construction documents (95%) review). All comments are 
gathered, reconciled, and recorded in the United States Army Corps of Engineers 
review system known as Dr. Checks, for response and resolution by the design team 
professionals. As part of the design review, VA has since mandated an independent 
third-party constructability review at the completion of each design phase, which en-
sures an efficient and effective construction process. 

Question 2. Many parties have provided cost estimates for this project, yet VA 
took little to no action to evaluate them fully or determine what changes could be 
made to stay within the budget. 

a. How do you plan to add more rigor to the Department’s cost estimation policies 
and practices? 

Response. As part of the three stages of the design process, VA has partnered 
with the USACE to implement a management review process that re-examines the 
scope and cost estimates for construction projects to assure the scope and cost re-
main within the established budget for each project. This management review in-
cludes a review of the estimated cost by CFM cost estimators, and will assure there 
is alignment between all estimates and the budget before the design is allowed to 
proceed to the next phase. In this way, VA can assure reconciliation of ALL esti-
mates prepared for the project. As part of the partnership with USACE, they pro-
vided two experts to assist VA in developing the internal VA review process. 

b. VA’s testimony notes that it is now doing constructability reviews from outside 
contractors. The initial contract awarded to Kiewit-Turner was for site work and 
preconstruction services to assist the design team on this project. Please explain 
how preconstruction services on this project differ from the constructability reviews 
that are now being conducted. 
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Response. In general, there are minimal functional differences between the 
preconstruction services provided by Kiewit-Turner (KT) and the independent 
constructability reviews. 

While these reviews are a standard practice under an Integrated Design and Con-
struct (IDC) contract—which allows the award of the construction to the company 
that served as the construction management agent and provided the constructability 
review—they were previously not required for all major construction projects. Addi-
tionally, VA now requires the independent reviews be conducted at each phase of 
design and each review will require management reviews to assure reconciliation 
between the cost estimates. 

Question 3. Please explain the legal basis upon which VA interpreted that the con-
tractor had agreed to a fixed, target price on this project. 

Response. The legal basis supporting VA’s interpretation that the contractor had 
agreed to a fixed, target price on the project is due to the fixed-price incentive con-
tract between VA and KT pursuant to FAR 16.403–2; 52.216–17. A fixed-price incen-
tive contract is a fixed-price contract that provides for adjusting profit and estab-
lishing the final contract price by applying a formula. The formula is based on the 
relationship between the total final negotiated cost and the total target cost. The 
contract modification known as SA–007, that both VA and KT signed, was the docu-
ment that finalized the profit adjustment formula and the other elements key to the 
fixed-price incentive contract including the firm target price ($604,087,179.00) and 
the ceiling price ($610,087,179.00). That is the modification that KT signed and 
through which it agreed to build the project for the target price of $604M not to 
exceed the ceiling price of $610M. The ceiling price is the maximum that may be 
paid to the contractor. The purpose of fixed-price incentive contracts is to motivate 
the contractor to earn more compensation by achieving better performance and con-
trolling costs. Thus, in this contract, the incentive for KT was to build the design 
as close to the firm target price as possible in order to maximize its profit. 

Question 4. What accountability measures are being taken as a result of the mis-
interpretation of SA–007, the agreement that set out terms of agreement between 
VA and Kiewit-Turner? 

Response. The ongoing VA Administrative Investigation Board (AIB) has been 
charged with evaluating SA–007 and will make specific findings with respect to the 
roles various VA employees played in its negotiation, execution, and interpretation. 

Question 5. The use of early contractor involvement project management models 
can result in savings, but only if the contractor is involved at the beginning of the 
design process. One of the biggest cost drivers on this project was the decision to 
switch from design-bid-build to an early contractor involvement model after design 
had been underway for some time and the first round of design documents had al-
ready been submitted. Who at VA made the decision to switch project management 
methods after the design was so complete, and what were the reasons cited to jus-
tify that change at the time? 

Response. The ongoing VA AIB has been charged with determining how and why 
an IDC (Integrated Design and Construct) contract vehicle was chosen for this 
project and will make specific findings with respect to the roles various VA employ-
ees played in that decision. Most of the key personnel associated with the use of 
the IDC contract for this project are no longer employed by the VA. However, some 
retired VA employees have agreed to be interviewed by the AIB, which should help 
shed light on some of these early contracting decisions. 

RESPONSE TO POSTHEARING QUESTIONS SUBMITTED BY HON. RICHARD BLUMENTHAL 
TO LLOYD C. CALDWELL, P.E., DIRECTOR OF MILITARY PROGRAMS, U.S. ARMY 
CORPS OF ENGINEERS, U.S. DEPARTMENT OF THE ARMY 

Question 1. The Civilian Board of Contract Appeals ruling noted that when pro-
posed changes were approved, the designer of record refused to incorporate them 
into the design, and even though the independent project manager asked, VA did 
not require the designer to take appropriate action. This made building a challenge, 
and likely complicated the Army Corp’s efforts to review this project. When the 
Army Corps assumes construction agent responsibilities for this project, what plans 
will be in place to ensure that changes are incorporated into design and progress 
is tracked? 

Response. The Army Corps of Engineers has a well documented process for 
change order management, which includes steps for identifying, approving, commu-
nicating and documenting or incorporating required changes into the contractual 
documents. On-Site Corps Representatives have different responsibilities and au-
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thorities and play a key role in managing and implementing the change order proc-
ess. We will use the Corps of Engineers Resident Management System to track and 
manage all Change Orders, both discretionary and mandatory. The Corps of Engi-
neers understands that if the process of identifying, approving, communicating and 
documenting changes is disorderly or disrupted, there is potential for schedule and 
cost impact as well as impact on the working relationship between the Government 
and the contractor. 

Æ 
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